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 Message from the Director 

F or many years, the Maricopa County Department of Transportation (MCDOT) has 
asked, “Is it the right road, at the right time and at the right cost?”  Although the 
directorship of the Department has transitioned, these questions remain relevant. 

To address these questions, MCDOT has benefited from the vision and interaction of 
hundreds of county residents, their elected representatives, our client cities and towns, 
the County’s Transportation Advisory Board and the Board of Supervisors. 
 The result of these interactions is the MCDOT Accomplishments and Five-Year 
Transportation Improvement Program (TIP) for fiscal years 2005-2009. This TIP explains 
what MCDOT has accomplished and is planning. In developing this TIP, MCDOT has 
endeavored to include the highest priority projects with benefits to travelers that exceed 
the project’s design and construction costs. 
 Added to MCDOT’s project analysis process are new business metrics designed to 
measure the effectiveness of the TIP as well as MCDOT as a transportation services 
provider. MCDOT has established target values and is now tracking: overhead rates, 
construction cost growth, percent of construction dollars spent, personnel use rates, 
percent of the capital budget spent, cost of project delivery as compared to the total 
capital project cost, percent of construction dollars spent, as well as customer and staff 
satisfaction rates. 
 Your Maricopa County Department of Transportation is now part of a new, larger 
and more efficient Public Works Department that integrates many common responsibilities 
previously assumed by separate county agencies. With this consolidation of responsibilities 
and resources MCDOT hopes to continue to demonstrate its credibility by providing the 
right transportation system, at the right time and at the right cost for the people of 
Maricopa County. 

Michael S. Ellegood, P.E. 
Director of Public Works, 
Transportation Director and County Engineer 
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 Introduction 

M aricopa County annually documents 
its transportation improvement 
p r o j e c t s  i n  i t s  f i v e - y ea r 

Transportation Improvement Program (TIP).  
This year’s report covers fiscal years 2005 
through 2009. The TIP is the result of an 
integrated process that involves planning, 
development and decision-making by the 
MCDOT staff, the Transportation Advisory 
Board and the Board of Supervisors. 
 The TIP is the method by which the 
County implements the recommendations of 
its  adopted Comprehensive Plan, 
Transportation System Plan, Small Area 
Studies, Corridor Studies, Candidate 
Assessment Reports, Transportation 
Management System Reports and requested 
projects by cities and towns. These plans, 
studies and recommended projects are based 
on objective analytical data that address the 
growing transportation needs of the county. 
  
 The types of projects recommended in 
the TIP include: 

• Roadway Designs, Design Concept 
Reports and other studies. 

• Transportation capacity improvements 
to roadways and bridges. 

• Corridor studies. 
• Safety improvements for both 

roadways and bridges. 
• Dust mitigation projects on dirt 

roadways. 
• Development of Intelligent 

Transportation Systems (ITS). 
• Projects identified in multimodal 

studies including MCDOT’s Bicycle Plan 
and the County Trails Plan. 

• Acquisition of right-of-way. 

 TIP project selection, prioritization, 
approval and implementation are based on 
MCDOT’s commitment to providing a quality 
transportation system for all County residents. 
Each year, a multi-divisional MCDOT review 
group discusses new and continuing projects 
to be recommended to the MCDOT 
Management Team and Transportation 
Advisory Board. 
 Typically, for a project to be 
presented to the Transportation Advisory 
Board (TAB) for consideration in the TIP it 
must be highly rated, show a positive benefit/
cost ratio, have an identified financial partner 
(where applicable), be within the financial 
capability of the County and be physically 
ready to begin in the near future. The TAB 
reviews the entire list of ranked and rated 
projects and then makes its recommendation 
to the Board of Supervisors for final action. 
Approval by the Board of Supervisors ensures a 
project’s inclusion into the County budget and 
the TIP. 
 All selected TIP projects are driven by 
the guiding components: The Transportation 
System Plan (TSP), the Comprehensive Plan, 
and the Strategic Plan. The TSP is the 
implementation component for the 
transportation element of the Maricopa 
County Comprehensive Plan. It designates a 
strategic direction and sets forth a vision for 
planning and construction of the 
transportation facilities within the County 
through 2020. 
 The Maricopa County Comprehensive 
Plan, “Eye To The Future,” emphasizes public 
involvement including comments, ideas and 
directions. It addresses the long and short-
term transportation issues in relation to our 
growing community. The plan is multi-modal 
and encompasses highways, streets, transit, 
bicycle and pedestrian services and facilities. 
It serves as a standard for accomplishing the 
County’s goals, objectives and policies. 
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 Introduction (continued) 

T he Strategic and Operational Plan 
integrates planning, budgeting and 
performance measurements. Focusing 

on the alignment of people, resources and 
systems within MCDOT, it provides the right 
information to make good decisions. The Plan  
also aligns every MCDOT employee to 
organizational success, and it provides the 
information needed to tell customers what 
they are getting for their investment (taxes). 
 
 Projects in the TIP address three 
fundamental questions: 

Director Mike Ellegood speaks to employees 

 Addressing these questions ensures 
that MCDOT maximizes the use of taxpayer’s 
dollars by providing the most needed and 
cost-effective projects for safe and efficient 
travel throughout Maricopa County, now and 
into the future. 

Is it  
the  

right road? 

Is it  
the 

right time? 

Is it at the  
right cost? 
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 MCDOT Mission, Vision and Strategic Plan 

 MCDOT implemented cost-cutting 
measures, upheld budget constraints and 
continued its zero-based budgeting process in 
FY 2004 as part of the overall management 
plan for County Government. 
 MCDOT faces new challenges in the 
future.  Maricopa County has grown by almost 
one million people since 1990 with no 
noticeable slowdown. The volume of travel on 
our roadways is also steadily increasing. These 
dynamic forces make it imperative but very 
difficult for our transportation systems to 
keep pace with the demand. However, with 
the support from the County Board of 
Supervisors, the Transportation Advisory Board 
and the citizens of Maricopa County, MCDOT 
will continue to address the transportation 
needs of its residents. 
 This year’s TIP book is a snapshot into 
our probable transportation future. It explains 
what we’ve accomplished in the last year and 
outlines what we plan to do in the next five 
years in order to maintain our commitment to 
producing a safer and more efficient 
transportation system. 

M CDOT has continued to implement 
its strategic and operational 
planning process referred to as 

Managing for Results (MFR). MFR established a 
foundation on which the County built a highly 
integrated management system focused on 
results for all county residents. This strategic 
plan continues to focus on the near future, 
typically a two to five year horizon, and 
directly links with operations, performance, 
and the Department budget. 

MCDOT Mission: 
 
Provide a quality transportation system to the 
travelers in Maricopa County so they can 
experience a safe, efficient and cost-effective 
journey. 
 
MCDOT Vision: 
 
Set a standard of excellence regionally 
enabling us to consistently deliver on our 
commitment to provide the right 
transportation system for Maricopa County at 
the right time and the right cost. 
 
MCDOT Values: 
 
Respect our customers and MCDOT employees 
by demonstrating credibility, integrity and 
innovation. 
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 Board of Supervisors (BOS) 

DISTRICT 5 
Supervisor Mary Rose Wilcox 

DISTRICT 3 
Supervisor Andrew Kunasek, 

Chairman 

T he Maricopa County Board of 
Supervisors (BOS) is composed of five 
elected officials representing each of 

the five county districts. The Board makes the 
final decision regarding projects to be 
included in the TIP.  

 In addition to considering the 
recommendations of the Transportation 
Advisory Board, the Supervisors also consider 
citizen and municipal input during its 
deliberations. It is important to realize BOS 
approval only commits funding for the first 
fiscal year even though the TIP is a five-year 
program. 

DISTRICT 4 
Supervisor Max W. Wilson 

DISTRICT 2 
Supervisor Don Stapley 

DISTRICT 1 
Supervisor Fulton Brock 
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 Transportation Advisory Board (TAB) 

T he Transportation Advisory Board is 
comprised of citizens from each of the 
County’s five districts; TAB members 

are appointed by the Maricopa County Board 
of Supervisors. TAB members bring the 
constituent voice to transportation decisions. 
One of the TAB’s primary goals is to assist in 
developing and maintaining public 
understanding and support of MCDOT 
programs through active communication. The 
board has public meetings every other month 
and the public is encouraged to attend. 

The TAB’s greatest partnership is 
with the public. 

• Comprehensive transportation planning 
which enhances the quality of life for 
Maricopa County citizens 

• Continued safety and maintenance of 
the Maricopa County Transportation 
System 

• Implementation of the Board of 
Supervisors transportation goals 

• Excellence in regional planning and 
promotion of cooperative efforts to 
resolve rural and urban issues 

 To guide the TAB, the following 
objectives are pursued as a part of its mission 
statement: 

Marie Lopez-Rogers—District 5 

Frank N. Peake, Jr.—District 1 
Chairman 

Alan Turley—District 2 
Vice Chairman 

Lon McDermott—District 4 
Jason Morris—District 3 
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The BOS created the TAB to review and 
provide advice regarding transportation issues 
facing this rapidly growing county. TAB 
reviews planning issues, transportation 
studies, construction schedules and 
maintenance issues. However, the majority of 
the TAB’s effort is reviewing and updating TIP 
policies to ensure that the TIP process remains 
effective. 

 TAB reviews MCDOT’s staff 
recommendations for TIP projects and 
considers the following: 

 TAB balances the program and ensures 
an objective and comprehensive review of all 
TIP projects.  This includes consideration of 
how the projects may interrelate and how 
they may relate to the TIP’s of other 
agencies. 
 TAB’s focus is enhancing TIP 
expenditures by leveraging other funding 
sources such as partnerships and grants. The 
TAB works to establish a solid community 
relationship where collaborative efforts, such 
as corridor preservation, begin. The 
relationships result in monetary savings 
associated with a shared community vision. 

 The TAB’s greatest partnership is with 
the public. The TAB relies heavily on the 
community to express its transportation needs 
through participation in various studies, public 
events, and correspondence with staff. 

 To receive TAB agendas or request 
general TAB information, please contact: 

Bruce Bartholomew 
Maricopa County Public Works Department 

2901 West Durango Street 
Phoenix, AZ  85009 

Phone: (602) 506-5858 
Fax: (602) 506-4882 

E-mail: bbarthol@mail.maricopa.gov 

Transportation Advisory Board (continued) 

• Is the project cost-effective? 
• How does it compare with the 

recommendations in the 
Transportation System Plan? 

• What is the project’s score 
compared to other projects? 

• Will other jurisdictions or agencies 
be involved as partners in the 
project, and to what extent? 

• In what ways does a project 
support legislative mandates for 
clean air and a healthy 
environment? 

Transportation Advisory Board meeting 
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Business Metrics 

T he Maricopa County Department of 
Transportation is now part of a new, 
larger and more efficient Public Works 

Department that integrates many common 
responsibilities previously assumed by other  
county agencies. MCDOT has begun tracking 
its performance and efficiency through a set 
of business metrics. Capital expenditures, 
roadway operations, staff utilization, and the 
satisfaction of employees and the public are 
being monitored and measured. These metrics 
were selected in order to compare MCDOT’s 
performance with those of the county as well 
as nationwide. Eight metrics are being tracked 
and will be annually documented in this 
report. 

 
1. MCDOT’s overhead rate should be less 

than 150%. 
2. MCDOT’s personnel use rate should be 

greater than 60%. This is the time spent 
by employees on projects with specific 
project control numbers as compared to 
the total hours paid by MCDOT. 

3. The cost of construction should not 
increase by more than 5% after the 
project bid has been awarded. 

4. MCDOT should annually spend at least 
85% of its funds budgeted for capital 
improvements. 

5. MCDOT should spend more than 95% and 
less than 98% of its budgeted funds for 
operations. 

6. The cost of project delivery which 
includes design costs, contract oversight 
costs, and administration expenses 
should be less than 18% of the total 
capital cost of the project. 

7. The employee satisfaction rate should be 
greater than 5.5 out of 8 based on 
MCDOT’s annual employee satisfaction 
survey. 

8. MCDOT customers should have a 
satisfaction rate greater than 6 out of 
10, based on special surveys to be 
developed for each MCDOT program. 

Figure 1. MCDOT Business Metrics 
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2004 ACCOMPLISHMENTS 

Maricopa County Regional Trail System Plan 

Figure 2. Maricopa County Regional Trail System Plan 

I n February 2000, the Maricopa County 
Board of Supervisors formed the Maricopa 
County Trail Commission and unveiled 

their plans to develop a Regional Trail System. 
The trail system plan was compiled in three 
stages over a period of nearly five years. It 
represents a comprehensive system of 
nonmotorized trail corridors that will help 
guide the planning process as Maricopa County 
moves through the 21st Century. The plan 
recognizes the importance of the Sun Circle 
Trail, establishes the Maricopa Trail, and 
identifies future trail corridors throughout the 
County. 
 The Maricopa County Regional Trail 
System is a collection of trail corridors under 
the jurisdiction and control of many different 
agencies. Maricopa County has identified the 
Sun Circle and Maricopa Trails as its highest 
priorities for completion. 

The Trail 
System will 
provide a 
1,500-mile 

nonmotorized 
trail across 
Maricopa 
County. 

 Lower priority segments may be 
developed at any time should the opportunity 
arise. The County’s priority designation may 
or may not coincide with the priorities of any 
agency whose trails have been identified as 
components of the regional system.   

White Tank Mountains Regional Park 
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PM10 Dust Mitigation Program 

T he MCDOT PM10 paving project is in its 
4th year and has paved over 65 miles 
of roads per year reducing over 1,000 

tons of particulates out of our air. This multi-
year project is part of a larger countywide 
plan to reduce air pollution. Our goal is to 
pave an additional 10 miles of dirt roads by 
the end of 2005. 

 MCDOT maintains nearly 650 miles of 
unpaved roads throughout the valley. Dust 
suppression has become a major concern as 
these roads are significantly contributing to 
the airborne pollution in our dry desert 
community. MCDOT pledges to continue this 
aggressive program to reduce airborne 
pollution and improve our air quality. 

2004 ACCOMPLISHMENTS 

Tonto Hills PM10  roadway 

Southwest valley PM10 roadway 

MCDOT has paved more 
than 65 miles of dirt roads 

since 2001. 

Southeast valley PM10  roadway 



 Approved by the Board of Supervisors on July 12, 2004 11 

 

Visit our website 
to see this 
document 

online! 

E-Government Initiatives 

E - g ove rnment  u ses  web -ba sed 
technologies to improve services and 
communication between government 

and citizens. The Department of 
Transportation (MCDOT) is at the forefront of 
this e-government transformation. Information 
technology plays an important role in the 
services we provide to citizens. 

 T h e  M C D O T  w e b s i t e 
(http://www.mcdot.maricopa.gov/) is already 
home to more than 50 web based services and 
applications. Citizens can apply online for 
Maricopa County’s Adopt-A-Highway program, 
report a missing or damaged sign, request a 
street sign, and obtain survey information. 
Consultants and contractors interested in 
doing business with MCDOT can now apply 
online for inclusion in the Article 5 Register. 
To date, over 300 consultants and 200 
contractors have applied. MCDOT's PM-10 dirt 
road paving plan is also posted online. A 
Development Schedule, List of Roads 
Currently Scheduled for Paving, and answers 
to Frequently Asked Questions can be found at 
http://www.mcdot.maricopa.gov/pm10/. 
There is also a variety of engineering 
documents and manuals that can be accessed 
online. 

 Our website is one of the most 
frequently visited government sites in Arizona, 
averaging more than 20,000 visits a month. 
The site has enabled us to serve citizens 
electronically with more than 160 e-mail 
inquiries in 2004 alone and over 1,000 since its 
development in 2001. The Transportation 
Improvement Plan (TIP) is also available 
online. 

 
2004 ACCOMPLISHMENTS 

http://www.mcdot.maricopa.gov
http://www.mcdot.maricopa.gov/pm10/
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 Partnerships 

I ntergovernmental agreements (IGAs) and 
other partnerships are an important part 
of MCDOT’s strategy for implementing the 

Transportation System Plan. MCDOT seeks to 
develop partnerships with cities and towns on 
roadway projects where there is a common 
interest and shared jurisdiction. Partnerships 
with private developers are also emerging as 
an important element of MCDOT’s strategy to 
meet new demands for transportation 
infrastructure. Whether they be with public or 
private parties, project partnerships provide 
efficient service to the citizens of Maricopa 
County, and make the most of our limited 
Highway User Revenue Fund (HURF) dollars.  
Agreements may involve project funding, 
collaborative design, future operation and 
maintenance, or annexations. 
 
 Partnerships improve and promote 
projects by: 

• Support of the Maricopa 
Association of Governments (MAG) 
Regional Transportation Plan and 
its constituent projects; 

• Planning, development, 
construction, and operation of a 
seamless, regional system of 
county highways that serves as a 
regional travel network for all 
county residents, regardless of 
jurisdictional boundaries; and in 
particular, 

• Closer cooperation with local 
jurisdictions including the 
development of partnerships to 
deliver transportation projects that 
serve regional travel regardless of 
jurisdictional boundaries. 

• Building ownership in the project 
during the project development 
process. 

• Clarifying the need, nature, scope 
and timing for the project. 

• Ensuring all affected parties have 
input on project development. 

• Ensuring the interests of all 
affected parties are adequately 
considered. 

• Sharing and exchanging resources 
and property. 

• Leveraging financial resources. 
• Clarifying jurisdiction and 

responsibilities during and after 
project construction. 

2004 ACCOMPLISHMENTS 

 On average MCDOT completes 25-40 
IGAs and other project agreements each year. 
A significant portion of the TIP is funded 
through cost-sharing with partners.  MCDOT’s 
current goal is to fund a minimum 25% of the 
TIP through partnerships. For fiscal year 2005, 
capital costs are estimated at $78million with 
$21 million from partners. Eighty percent of  
MCDOT’s 20 TIP projects currently 
programmed for construction in 2005 involve 
partnerships. Two of these partnerships are 
already in place. Agreements are also in place 
for half of TIP projects scheduled for design or 
construction in fiscal year 2006. MCDOT’s 
cost-share policy provides guidance to staff 
and community partners in the development 
of cost-share agreements. Several major 
MCDOT projects currently in development or 
completed in the past year reflect the 
benefits of partnerships. 
 In addition to the County’s 
responsibility to address the transportation 
needs of the unincorporated County, Maricopa 
County is committed to providing leadership 
for a regional transportation system. 
 
 This commitment includes: 
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 Partnerships (continued) 

MCDOT projects 
currently in 

development or 
completed in the 

past year 
demonstrate  

the benefits of 
partnerships. 

MCDOT is committed to working in partnership 
with local jurisdictions to ensure that the 
County’s regional transportation goals are 
fully realized. Partnering occurs in planning, 
designing, constructing and operating 
transportation projects that serve significant 
regional transportation needs, regardless of 
whether the project lies within incorporated 
or unincorporated Maricopa County. For 
projects within incorporated areas, higher 
priority will be given to projects that serve a 
demonstrated, s ignif icant regional 
transportation need and to projects contained 
in the Regional Transportation Plan. The 
County may participate financially in 
significant regional transportation projects 
that lie entirely within an incorporated area 
provided: 

Loop 303 

 Partnerships with ADOT and several 
municipalities are essential to MCDOT’s plans 
to construct Loop 303. Originally part of the 
Regional Freeway System plan, Loop 303 was 
deleted from the freeway program in 1995 and 
ADOT declared its intent to abandon the route 
entirely. MCDOT recognized the importance of 
this route as a future regional transportation 
corridor that needed to be preserved. In 2000, 
ADOT and MCDOT finalized an agreement 
under which ADOT retains Loop 303 as a State 
Route while MCDOT constructs and operates 
an interim roadway which can be expanded, 
as needed, or eventually upgraded to a 
freeway. 

 Agreements are in place or pending 
with several municipalities including 
Goodyear, Peoria and Surprise regarding 
various aspects of design, maintenance, 
construction and operation of Loop 303. Key 
agreements were completed in 2002 with 
private sector partners who made substantial 
contributions to Loop 303. This provided an 
accelerated construction schedule and 
expanded the project to address new housing 
development needs in the area. MCDOT 
continues to work closely with ADOT and the 
Flood Control District of Maricopa County to 
plan for future development along Loop 303. 
This includes cooperating in the 
environmental review process and addressing 
drainage issues. 

• The County’s expenditures are 
allowable under statues governing 
Highway User Revenue Fund; 

• The project is on a roadway 
established as a County Highway, 
or that forms a necessary or 
convenient connection to state 
routes; 

• The project serves a significant 
regional transportation need as 
demonstrated by objective project 
scoring and evaluation techniques; 

• The County’s financial 
contribution is compatible with 
budgetary obligations; 

• The County’s cost-share is 
proportional to the regional 
benefit enjoyed by the citizens of 
Maricopa County (but shall not 
exceed 50% of the total project 
cost), and 

• The County’s financial 
participation is documented in an 
intergovernmental agreement. 

2004 ACCOMPLISHMENTS 
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Construction of the interim Loop 303 is 
proceeding rapidly.  The segment from 
Clearview Boulevard to Grand Avenue 
including the new Patriots Bridge over Grand 
Avenue was completed in May 2002.  
Construction of a realigned segment from 
McDowell Road to Indian School Road was 
completed in November 2002. Construction of 
safety improvements, including traffic signals, 
at the existing intersections of Loop 303 with 
Northern and Olive Avenues was completed in 
early 2004. Two entirely new roadway 
segments have also been built; a segment 
from Reems Road to El Mirage Road was 
completed in late 2003. The next section from 
El Mirage Road to Lake Pleasant Road 
including a bridge across the Agua Fria River 
was opened to traffic in 2004. Developer 
agreements were critical to the funding of 
these new roadway segments. 

Ellsworth Road 

 MCDOT, the Flood Control District of 
Maricopa County, and the City of Mesa 
concluded a series of agreements in 2000 that 
will serve as the foundation for a combined 
$28.8 million project for roadway and 
drainage improvements in the area of 
Ellsworth Road from Germann Road to Elliot 
Road.  Participation by all three partners was 
essential to both the roadway and drainage 
components of the project.  Some drainage 
construction has already been completed.  
Construction of the roadway is scheduled to 
begin during fiscal year 2005. 

Gilbert Road from McDowell Road to SR 87 

 MCDOT has worked closely over a 
period of several years with ADOT, the City of 
Mesa, the Salt River Pima Maricopa Indian 
Community, the Maricopa Association of 
Governments and the Salt River Project to 
forge a partnership for the improvement of 
Gilbert Road from McDowell Road to SR 87.  
The project partners have worked to 
overcome a series of funding and construction 
issues that could not have been resolved by 
separate, independent efforts.  The project 
involves a combination of federal, state and 
local funding sources. Construction is 
scheduled to begin in 2005 or as soon as the 
final right-of-way is granted by the Indian 
Community. 

Partnerships (continued) 

2004 ACCOMPLISHMENTS 

Gilbert Rd at Oak, looking north toward SR 87 

Loop 303 

Ellsworth Road 
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AZTech Smart Corridors 

M CDOT, in cooperation with state and 
local officials and private industries, 
has formed a unique partnership 

called AZTechTM which uses state-of-the-art 
technologies to improve travel conditions and 
the quality of life in Arizona. The purpose of 
AZTechTM is to more closely integrate the 
management of the region’s transportation 
system and also give travelers up-to-the-
minute traffic information. Phoenix was one 
of four metropolitan areas selected by the 
U.S. Department of Transportation in 1996 for 
this ITS (Intelligent Transportation System) 
Model Deployment Initiative with MCDOT 
serving as lead of the partnership. 
 Over the past eight years, AZTechTM 
has implemented ITS technologies in the 
Valley to ease congestion, alert drivers to 
delays, improve public transit operations and 
closely monitor traffic conditions. As a result, 
AZTechTM has developed an integrated 
network of traffic signals, computers, 
communication devices, closed circuit 
cameras and variable message signs to keep 
traffic moving across the Valley. 

 MCDOT’s Traffic Management Center 
opened in 1999 and continues to be an 
integral part of the regional AZTechTM system. 
During fiscal year 2003, along with eight local 
government partners, MCDOT completed the 
design of several new “SMART Corridors” on 
the AZTechTM system. This work was followed 
by the construction of these corridors in fiscal 
years 2003 and 2004. SMART Corridor 
infrastructure expands the AZTechTM 
Intelligent Transportation System through the 
installation of vehicle detection devices, 
closed circuit cameras for better traffic 
management and variable message signs for 
motorist traffic information. 

2004 ACCOMPLISHMENTS 
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Safety 

M CDOT, through the AZTechTM 

partnership, has taken the lead in 
establishing a first-of-its-kind 

regionally oriented, incident management 
augmentation service. The new group is called 
the Regional Emergency Action Coordinating 
Team (REACT). The team consists of traffic 
management specialists, who use trucks 
equipped with variable message signs and 
other ITS equipment to provide traffic control 
at the roadway emergency scene. Since its 
inception in late FY 2001, the team has 
responded to more than 525 call-outs and has 
received many expressions of appreciation and 
support from the local police and fire 
departments. 

 Incident responders are not aware of 
existing road closures or the traffic impact 
generated by the incident, and as a 
consequence, few safety measures are 
implemented at the incident scene. REACT 
offers a timely and effective solution by 
providing the necessary traffic management in 
the area around the incident. Importantly, the 
presence of the REACT management 
professionals allows the responding law 
enforcement officials to concentrate on the 
accident investigation rather than traffic 
control. 

2004 ACCOMPLISHMENTS 

There is always a REACT 
Team member ready to 
respond to calls for traffic 
management, 24 hours 
a day and 7 days  
a week. 

MCDOT 

REACT truck 

REACT team responding to an accident 
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Customer Service 

T he Maricopa County Department of 
Transportation believes in customer 
service and participation. Every 

project in the TIP has extensive public 
participation in the planning process. MCDOT 
listens and responds to the people who use 
the transportation system in Maricopa County. 
 MCDOT holds dozens of public meetings 
and events each year so thousands of 
residents and other interested parties can get 
information and share their insights and 
needs. No decision is made without the input 
of those residents using, living and working 
near the roadways. This is key to our decision-
making. 

 In addition to project-specific meet-
ings, we also make safety presentations to 
school groups, work with several community 
groups and study all aspects of new projects, 
such as environmental impact and how the 
project might fit in with anticipated future 
growth. 

Customer Services Mission: 
 
The Customer Services Branch supports 
the Maricopa County Public Works agency 
mission by providing a level of service that 
incorporates the principles of quality. 
 
We are responsible and trustworthy. We 
remember that productivity and effort is 
important in serving all of our customers. 
We continue to develop our talents and 
remain adaptable in our quest to exceed 
customer expectations in processes we 
own. 
 
We respond to each customer’s request in 
an organized and proactive manner, 
thereby demonstrating a level of 
commitment, and dependability that our 
customers can count on. 

2004 ACCOMPLISHMENTS 

 MCDOT is proud to use the slogan, 
“The right transportation system at the right 
time for the right cost.” We know it’s critical 
to involve the people who use the system in 
the planning process. 

Customer service at MCDOT 

Figure 3. MCDOT Customer Services Mission 
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 TIP Programming 

How Projects are Evaluated and Selected 
for the TIP 
 

P roject selection for the Transportation 
Improvement Program (TIP) begins with 
MCDOT’s annual review of the county’s 

transportation needs and roadway conditions. 
This is done through several methods. One of 
the most important tools used by MCDOT is its 
annual Transportation Management Systems 
Report. This report is divided into four 
sections that identify: 

• The historic and current physical 
condition of all MCDOT’s roadways. 

• The type, history, and location of 
all traffic accidents occurring on 
County roadways. 

• Current and future traffic 
congestion problem areas on 
County roads. 

• The historic and current physical 
conditions of bridges. 

 MCDOT meets annually with many 
cities and towns to discuss mutual 
transportation needs and potential joint 
projects. Projects identified through these 
meetings and processes are reviewed and 
evaluated along with project requests from 
other non-governmental agencies, including 
the public. Projects already included in the 
MCDOT TIP from previous years are usually 
given priority to continue through the process 
to their eventual construction. However, 
these projects may be deferred or eliminated 
from the TIP under certain circumstances. 
These changes usually result from decreased 
funding availability, environmental concerns, 
difficulty in securing a financial partner or 
other unforeseen problems. MCDOT staff 
annually reviews each potential internally and 
externally requested project. All projects are 
evaluated using an objective rating system 
approved by the Transportation Advisory 
Board (TAB). 

 The county also considers projects with 
already completed Candidate Assessment 
Reports (CAR), Design Concept Reports (DCR), 
and fully designed projects submitted by 
cities, towns, or other agencies.  A CAR is a 
planning level study that identifies the best 
possible alternatives to an identified 
transportation problem. It provides a scope, 
schedule, and budget for solving the identified 
problem. A DCR is a preliminary engineering 
study which provides considerably more detail 
than a CAR concerning the best technical 
project alternatives, proposed costs, and 
schedule. These completed studies are also 
ranked and considered for the TIP. Staff then 
matches available County funding with all 
ranked and recommended projects. 
 
Internal Review Committees 
 The ranked project requests, CARs, 
and DCRs are presented to MCDOT’s TIP 
Review Committee (TRC) for their review. 
This Committee consists of staff from each 
MCDOT division as well as selected other 
County departments. The TRC recommends 
projects qualified to be advanced to the next 
level of development. The Committee’s 
recommendations are forwarded to the 
MCDOT Management Team which consists of 
the heads of each of the MCDOT divisions: 
Engineering, Planning, Right-of-Way, 
Construction and Operations, and Professional 
Services as well as other key individuals. 
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 TIP Programming (continued) 

Staff usually recommends the highest ranked 
projects that are also ready to proceed to the 
Transportation Advisory Board (TAB) for 
further study or funding in the TIP.  The TAB 
holds a working session to discuss the 
submitted projects as well as several 
subsequent public meetings to finalize their 
recommended projects to the Board of 
Supervisors. 
 
Determining Priorities 
 The County uses a weighted objective 
scoring system for comparing project 
requests, CARs, DCRs, design projects, and 
construction projects. The project ranking 
system complies with the mission, vision and 
objectives of the County. The system was 
designed to carry out the adopted 
Comprehensive Plan and the Transportation 
System Plan requirements. In addition, staff 
may consider public comments, planning 
goals, unique opportunities, and other non-
numeric factors. 
 
Commitment to Programmed Projects 
 The TIP is based on a commitment to 
deliver the right transportation project at the 
right time and for the right cost. Subject to 
BOS approval, new DCRs are added to the TIP 
annually. All projects already in the program 
are reviewed each year to see if they are 
qualified to progress to the next TIP phase 
i.e., from design to construction. MCDOT is 
committed to expediting projects through the 
entire process. A project may be either 
accelerated, delayed, or occasionally deleted 
from the TIP as dictated by MCDOT’s analysis, 
objectives, and/or budget constraints. 
 
TIP Project Selection Process 
 New TIP projects are selected using 
the process shown in Figure 4.  This process 
saves time for jurisdictions that submit 
complete CARs, DCRs, or fully designed 
projects.  Throughout the year, MCDOT ranks 
initial project requests for consideration to  

Specific criteria used in scoring and ranking 
TIP projects: 
 
25 points: Safety: Accident rate,  
  accident severity cost,  
  roadway configuration and  
  pavement condition. 
 
15 points: Compliance with the   
  County’s Comprehensive Plan 
  and Transportation System  
  Plan, percent of regional  
  travel on the roadway and  
  environmental factors. 
 
20 points: Current and future traffic  
  congestion. 
 
20 points: Benefit/cost ratio (must be  
  above 1.0 to receive points). 
 
20 points: Joint sponsorship includes  
  the financial commitment to 
  the project by another local  
  government agency, who  
  programs and budgets the  
  project in their own TIP. 
 
5 points: Bonus points for including  
  intelligent transportation  
  system, pedestrian, bikeway, 
  transit, and environmental  
  components to the project. 

conduct CARs. Staff then includes all 
completed CARs, DCRs, or designed projects in 
the next phase. After several years the 
project may have to be updated and 
resubmitted by the applicant. 

Figure 4. MCDOT Tip Selection 



20 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 

 Projects may be accelerated as 
favorable conditions arise such as additional 
or new funding received, increased revenue, 
grants or partnerships; significantly altered 
transportation needs; emergencies; 
cooperation with other jurisdictions; changing 
land use patterns and the recreational use of 
adjacent parks and facilities. 

 Factors that might cause a project to 
be rescheduled or deleted from the TIP 
include significantly altered transportation 
needs; project costs exceed the benefits to 
the traveling public, emergencies or other 
developments which might alter traffic 
patterns;  right-of-way considerations; issues 
surrounding agreements between principal 
jurisdictions, environmental or archaeological 
factors that influence the final design. 

TIP Programming (continued) 

 
The TIP is based on a 

commitment to deliver the 
right transportation project at 
the right time and for the right 

cost.  

PM10 project on Boise Street 

MCDOT employees prior to Safety Roadeo  

Aguila Road 
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Federal Funds 
 Maricopa County is eligible to receive 
federal funding for the improvement of 
eligible County roadways and bridges.  These 
funds usually make up less than 3% of the 
total funds received and are primarily used to 
extend local funds.  The County accomplishes 
this by taking advantage of the small local 
match (usually 5.7%) required for federally 
funded projects. 
 The Maricopa Association of 
Governments (MAG) and the Arizona 
Department of Transportation (ADOT) 
administer the FHWA funds.  FEMA funds may 
become available whenever roadways are 
damaged because of flooding or other natural 
disasters.  The federal government allocates 
these FEMA funds at its discretion. 
 
Local Funds 
 Considerably more than half of the TIP 
projects are jointly funded because of 
MCDOT’s emphasis on agreements and 
partnering.  The majority of the projects 
planned for construction in FY 2005-2009 are 
jointly funded with cities and towns. 

Funding the TIP 

Funding the TIP 
 M a r i c o p a 
County funds its TIP 
t h r oug h  se ve r a l 
resources.  The primary source is the Highway 
User Revenue Fund (HURF) which accounts for 
87% of MCDOT’s available budget.  Arizona’s 
vehicle license taxes, vehicle registration 
fees, and 18-cents-a-gallon tax on gasoline, 
are distributed to all jurisdictions based on a 
formula established by the State Legislature. 
 In addition, the County may receive 
funds from federal agencies, such as the 
Federal Highway Administration (FHWA) and 
the Federal Emergency Management 
Administration (FEMA).  These typically 
account for less than 3% of the MCDOT budget.  
Other funding sources arise through 
partnerships with local jurisdictions, state 
agencies, and/or private corporations.  
Partnerships contribute about 25% to the 
MCDOT budget every year. 
 MCDOT must spend its funds only on 
transportation-related items. This includes 
planning, design, right-of-way acquisition, 
construction and administration, and the 
operation and maintenance of County roads. 
In the case of HURF funds, MCDOT must 
expend these monies only on highway 
purposes Approximately 62% of MCDOT’s 
budget is spent each fiscal year on new 
construction or significant reconstruction of 
roadways, bridges, and other transportation 
facilities.  The County uses the remainder for 
cooperation, maintenance, and administration 
of the roadway system. 
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MCDOT Projected Five Year Revenues & Expenditures 

Fiscal Years 2005-2009 

*These funds are carried forward to 2005 
and are included in the carryover from prior 
fiscal years. 

Table 1. MCDOT Revenues and Expenditures (in millions) 

TIP Revenues 2005 2006 2007 2008 2009 Totals
HURF (VLT & fees included) $84.5 $98.8 $103.6 $108.2 $113.0 $508.1

TIP Partner Revenue $21.4 $4.3 $6.3 $0.6 $0.5 $33.1

Carryover from prior fiscal years $34.0 $13.2 -$0.7 -$0.7 -$0.5 $45.4

Total Funds Available $139.9 $116.2 $109.2 $108.1 $113.1 $586.6

TIP Expenditures 2005 2006 2007 2008 2009 Totals
Construction Phase $36.2 $21.9 $17.6 $23.4 $6.0 $105.1

Development Phase $26.0 $28.8 $15.2 $11.2 $4.4 $85.5

System Support $10.7 $10.9 $11.2 $11.2 $6.5 $50.7

Project Reserve $5.0 $6.0 $16.0 $12.5 $45.0 $84.5

Total TIP Costs $78.0 $67.6 $60.1 $58.3 $61.9 $325.8

Operating Costs $48.8 $49.3 $49.8 $50.3 $50.8 $249.0

Total Expenditures $126.8 $116.9 $109.9 $108.4 $112.7 $574.8

Balance $13.1 ($0.7) ($0.7) ($0.3) $0.4 $11.8

MCDOT Financial Highlights 
Fiscal Year 2004 

Table 2. MCDOT Financial Highlights (in millions) 

Category Budgeted Actual

HURF (VLT & fees included) $93.5 $94.4

TIP Partner Revenue $20.8 $13.0

Miscellaneous $2.9 $3.3

Total Revenues $117.2 $110.7

Salaries & Benefits $24.4 $23.4

Materials, Supplies & Contracted Services $25.0 $21.4

Equipment & Machinery $2.9 $2.8

MCDOT Force Account ($4.0) ($3.8)

Total Operating Costs $48.3 $43.8
Transportation Improvements Program $73.5 $47.6

MCDOT Force Account $4.0 $3.8

Total Capital Costs $77.5 $51.4
Grants $0.4 $0.2
Department Totals $126.2 $95.4

Net Surplus/(Deficit) ($9.0) $15.3*

Revenues

Expenditures
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Guiding the TIP 

Transportation System Plan 

T o ensure the best investment of future 
County funds, MCDOT has developed an 
integrated series of plans and studies 

including the Transportation System Plan, 
Transportation Management Systems, Small 
Area Transportation studies, the Bicycle 
Transportation System Plan, and numerous 
corridor studies.  These tools provide various 
levels of detailed guidance for implementing 
the MCDOT mission in specific geographic 
areas or under specific conditions. 
 The Transportation System Plan (TSP) 
was adopted by the Board of Supervisors in 
December of 1997. This is the transportation 
element of Maricopa County’s Comprehensive 
Plan 2020, “Eye to the Future.” It states that 
the transportation network should support 
safe and efficient movement of goods and 
people, be environmentally compatible with 
surrounding conditions, and support economic 
development activities. 
 The TSP organizes all county roadways 
into three networks: primary, secondary, and 
local.  Primary roads under County jurisdiction 
generally fall on the arterial grid and receive 
the highest priority for funding, maintenance, 
and other activities. Secondary roads are 
typically arterial and collector roadways under 

county jurisdiction which are not included on 
the Primary Network. Secondary roads have a 
lower priority and MCDOT’s participation is 
more limited. Local roads are the remaining 
roadways that provide access to residences 
and feed into the secondary system. On these 
roads, MCDOT may maintain or provide 
assistance for planning and design, but 
generally will not participate in any significant 
improvements.  
 To guide the prioritization of projects 
considered for the Transportation 
Improvement Program (TIP), the TSP uses an 
investment matrix, shown in Table 3, that is 
applied to each candidate project evaluated 
for the TIP. The investment matrix provides 
direction on investing County funds for 
roadway projects. MCDOT plans to begin an 
update to its Transportation System Plan  in 
the fall of 2004. 

Priorities: H = High, M = Medium, L = Low; DR = Developer’s 
Responsibility 

Table 3. MCDOT Investment Matrix
Land Development Area Primary Secondary Local
Urban Service Area H M L
Rural Development Area H L L
Established Community/Existing DMP H L L
General Plan Development Area M L L
Incorporated L N N
New Development Master Plan M DR DR

System Priorities

Transportation System 
Plan 

Figure 5. Transportation System Plan 
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Guiding the TIP (continued) 

M CDOT uses four transportation 
management systems to help 
mon i tor  and  measure  the 

performance of the county transportation 
system. The four systems include congestion, 
safety, roadway and bridge management.  
results of these systems help MCDOT to plan 
and program future improvement projects.  
All four systems meet the planning strategy 
recommendations of  the Federal 
Transportation Equity Act for the 21st 
Century, or TEA-21. 

Transportation Management Systems 

Congestion Management System (CMS) 

 MCDOT developed the CMS to provide 
data on the locations of present and future 
traffic congestion.  The CMS documents how 
well the county’s transportation system is 
performing.  It identifies currently congested 
roads and possible future congested routes.  
The data from the CMS is used to recommend 
which roadways to improve and intersections 
to upgrade in order to better handle traffic. 
 An important part of the CMS is 
measuring how much congestion has been 
reduced.  This allows the County to compare 
how well the various congestion-reducing 
methods are performing and to adopt the 
most cost-effective solutions.  Staff then 
provides the performance measurement data 
to decision-makers to guide them in selecting 
strategies and future projects. 

Safety Management System (SMS) 

 The SMS identifies where potential 
highway safety problems occur.  Suggested 
improvements are considered and 
implemented where suitable and feasible. The 
County evaluates safety in all phases of 
highway planning, design, construction, 
maintenance and operations. Traffic 
engineering staff evaluates traffic accident 
information including the type, location, cost, 
and rate of crashes for all county roadway  

Roadway Management System (RMS) 
  

 The county RMS system is designed to 
provide the data to make informed decisions 
concerning which roadways should be 
upgraded or reconstructed.  The RMS consists 
of data collection, inventory of existing 
pavement, and overall roadway features 
including the number of lanes, pavement 
widths, and surface types. The RMS also 
includes a condition survey that measures ride 
quality, surface distress, rutting, and surface 
friction. This data is used to analyze and 
summarize pavement conditions and evaluate 
the overall functional efficiency of the 
roadway. The RMS is used to select and 
recommend cost-effective pavement 
construction, rehabilitation, and maintenance 
strategies. The MCDOT Construction and 
Operations Division uses the data for planning 
its annual pavement maintenance program.  
The MCDOT Planning Division also uses the 
RMS to evaluate current and future projects 
for the TIP. 

Bridge Management System (BMS) 
  
 The Bridge Management System 
provides the process to evaluate bridges and 
structures within the MCDOT inventory.  Using 
the BMS, MCDOT can identify alternative 
projects, predict costs, and perform short and 
long-term budgeting. The County can also 
recommend bridge rehabilitation and 
replacement projects consistent with MCDOT’s 
policy and budget limits. 

segments and intersections. The County uses 
this data for developing effective highway 
safety strategies and selecting future TIP 
projects. 
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 Small Area Transportation Studies 

A s part of the comprehensive planning 
process, four regional transportation 
studies have been completed. These 

studies identify short, medium and long-range 
transportation needs. They also recommend 
transit, bicycle and other alternative mode 
needs. The Maricopa Association of 
Governments (MAG) began development of 
three area plans of their own in FY 2002. 
These studies were completed in 2004 and 
were the basis for the completion of the 
Regional Transportation Plan that MAG 
finished in 2003. MCDOT plans to begin an 
update to its Transportation System Plan in 
the fall of 2004.  The information completed 
for this update will take the place of the four 
area studies. 
 
 The current four small area 
transportation studies are: 

Northwest Valley  
Transportation Study 

This study was completed in the summer of 
2000. It included participation from Surprise, 
Glendale, Phoenix, Peoria, Youngtown, El 
Mirage, Goodyear, Litchfield Park, Maricopa 
County, the Sun Cities, and Luke Air Force 
Base. It ranged from 67th Avenue on the east 
to Rooks Road alignment on the west and 
roughly, Camelback Road on the south to the 
County line on the north.  

The Board of Supervisors adopted this study in 
July 1997. The study boundaries include parts 
of Avondale, Buckeye, Goodyear, Litchfield 
Park, Tolleson, and unincorporated areas of 
Maricopa County. 

Southwest Valley  
Transportation Study 

Northeast Valley  
Transportation Study 

This study was adopted by the BOS in 
November 1996. The study produced a 
transportation plan for unincorporated 
Maricopa County north of the Carefree 
Highway east of Lake Pleasant to the Tonto 
National Forest.  It includes the Anthem and 
Tramonto Master Planned communities along 
with the New River and Desert Hills 
unincorporated communities.  

Williams Area  
Transportation Plan 

The BOS adopted this plan covering the 
southeast corner of the County in March 1997. 
Study participants included Mesa, Queen 
Creek, Gilbert, Chandler, and Maricopa 
County. It was done in cooperation with 
Williams Gateway Airport staff.  
 
 A detailed map showing the boundaries 
of these studies can be found in Figure 5 on 
the following page. 
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 Small Area Transportation Studies 

Southwest Area 
Transportation Study 

Williams Area 
Transportation Plan 

Northeast Area 
Transportation Study Northwest Area 

Transportation Study 

Figure 6. Small Area Transportation Studies Map 
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 Corridor Studies 

1. 99th Avenue from I-10 to Glendale Avenue 
2. Carefree Highway from Lake Pleasant Road to Cave Creek Road 
3. Ellsworth Road from Hunt Highway (County Line) to Warner Road 
4. Loop 303 from MC 85 north and east to Lake Pleasant Road 
5. Avondale Boulevard from Gila River to MC 85 
6. MC 85 from SR85 to 75th Avenue 
7. Dysart Road from Northern Avenue to Greenway Road 
8. Riggs Road from I-10 east to Meridian Road 
9. I-17 Parallel Access 
10. Jackrabbit Trail/Tuthill Road from Germann Road to Indian School Road 
11. Lake Pleasant Road from Williams Road to Carefree Highway 
12. Power Road from Riggs Road to Guadalupe Road 
13. Gilbert Road from Hunt Highway to Williams Field Road 
14. Queen Creek Road from Gilbert Road to Power Road 
15. Loop 303 Location Study 
16. Olive Avenue from White Tanks Park Entrance to Dysart Road 
17. McDowell Road from Sun Valley Parkway to Jackrabbit Trail 
18. Loop 303 Southern Extension Location Study, from Riggs Road to MC 85 

Corridor and related studies that are ongoing or will begin in fiscal year 2005: 

1. Meridian Road from Hunt Highway to US-60 
2. Ocotillo Road from Alma School Road to Power Road 
3. MC-85 Corridor Study from 75th Avenue to Turner Road 
4. Sun Valley Parkway Corridor Study  
5. El Mirage Road Corridor Study from Northern Avenue to Bell Road 

A  corridor study is typically conducted 
on County Primary System roadways 
that are anticipated to have 

significant future issues with respect to 
congestion, access control, road alignment, 
rapidly developing land uses or safety. 
Corridors are usually seven to ten miles long. 
Each study evaluates several alternatives to 
solve the identified issues and has an 
extensive public involvement program. 
Completed corridor studies provide a scope, 
schedule, budget and recommended 

construction phasing for the roadway. Each 
Corridor Study is periodically updated in order 
to keep it current with its adjacent land 
development and future traffic volumes. 
 Corridor studies will be completed for 
all Primary System roads in unincorporated 
Maricopa County along with other important 
regional corridors. The schedule for 
completion will vary depending on several 
factors and there may be more than one study 
for a single route. Completed corridor studies 
include:  

Figure 7. Completed Corridor Studies 

Figure 8. Corridor and Related Studies Ongoing or Beginning in FY 2005 
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 Bicycle Transportation System Plan 

T he Bicycle Transportation System Plan 
serves as an implementation element 
of the Transportation System Plan and 

Comprehensive Plan.  It is intended to clearly 
define County bicycle policy and provide 
recommendations for the future.  In addition 
to recommending bicycle transportation 
policies and identifying the benefit/cost of 
bicycle facilities, the Bicycle Plan identifies a 
County-wide bike network.  An important 
element of the bike network is the planned 
integration of bike routes between the County 
and neighboring jurisdictions.  The ultimate 
bicycle network for Maricopa County includes 
all streets functioning as an arterial or lesser 
classification. 

The Bicycle Transportation System Plan 
recommends the following policies: 

General Bicycle Policy 

Maricopa County recognizes bicycling as a 
viable transportation mode and actively works 
toward consistently and prudently improving 
the transportation network to increase access 
to the system for bicyclists.  The plan 
establishes objectives for implementation. 

MCDOT shall include bicycle facilities on all 
County roadways as described in the Roadway 
Design Manual and the Pavement Marking 
Manual.  Bicycle projects not directly 
combined with a larger roadway project shall 
be evaluated separately during the 
Transportation Improvement Program process. 

Facility Commitment Policy 

MCDOT shall institute a multi-modal review 
process during project planning and design, as 
well as during review of subdivision and 
development proposals, to ensure proper 
inclusion of bicycle, pedestrian and transit 
needs.  Partners, contractors and customers 
of MCDOT are to be informed of the position 
of the County towards bicycle transportation 
and encouraged to follow the same standards 
and principles when working in the County. 

Organizational Change Policies 
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 Environmental Planning 

A ll MCDOT planning projects and 
Transportation Improvement Program 
projects are evaluated for social, 

economic, and environmental impacts that 
may result from the construction and 
operation of a potential capital improvement 
project. MCDOT projects occurring on or 
adjacent to federally owned land, or 
constructed using federal funds or grant 
monies, follow the formal National 
Environmental Policy Act (NEPA) process in 
accordance with the Federal Highway 
Administration (FHWA) and the Arizona 
Department of Transportation (ADOT) 
guidelines. Environmental clearances are 
conducted concurrently with design concept 
reports (DCRs). 

 E n v i r o n m e n t a l  r e v i e w  a n d 
documentation is an integral part of the 
transportation planning process and the 
engineering design phase. Transportation 
corridor studies and candidate assessment 
reports (CARs) include environmental 
overviews to identify environmental issues and 
concerns prior to projects being placed in the 
TIP. Early in the design process, programmed 
projects are analyzed for environmental 
effects in accordance with local, state and 
federal regulations. Environmental impacts 
are identified, evaluated and mitigated 
accordingly. 
 Environmental clearances incorporate 
federal and state laws, statutes, and 
regulations,  as  appropriate. The 
environmental analysis process focuses on the 
avoidance, minimization, and mitigation of 
adverse effects on the natural and human 
environment. 

Saguaro being relocated in accordance with  
the Arizona Native Plant Law. 



30 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 Cultural Resources Management and Historical Preservation 

P rior to project construction, MCDOT 
conducts historic preservation activities 
for each TIP project.  Depending upon 

the nature and location of the proposed 
project, our professional evaluations may 
include the following types of activities: 

 Consultation with the Native American 
tribes and outreach with the public are 
important activities of the historic 
preservation planning process.  Our standards 
for the confidentiality of records and 
consultation activities are in accordance with 
the current standards of anthropological and 
archaeological practice, and state and federal 
laws (Arizona Antiquities Act and the State 
Historic Preservation Act). 

• Archival research 
• Archaeological survey and site 

documentation 
• Traditional cultural property evaluations 
• Historic building surveys 
• Historic engineering records reviews 
• Site avoidance planning 
• Archaeological test excavations to 

determine site significance 
• Site mitigation excavations 
• Repatriation of human remains and sacred 

objects 
• Anthropological and ethnographic studies 
 

Historic site. 

Archaeological excavation. 
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 2004 Maintenance and Operations Highlights 

T he purpose  of  the  Roadway 
Maintenance Program is to provide 
roadway upkeep and traffic flow 

management to the traveling public so that 
they can have safe trips on smooth, cost 
effective roads.  Key results of our success are 
measured by the percentage of arterial road 
mileage with pavement condition rating of 
“good” or better. 
 MCDOT splits its maintenance 
expenditures into five major categories: 
surface treatments, routine maintenance, 
general maintenance, major repairs and 
traffic operations.  These categories account 
for over $28 million annually. 
 
Surface Treatments 
 Surface treatments account for $8.2 
million of this year’s budget. Treatments 
include chip sealing (275 lane miles), 

preservative sealing (100 lane miles), slurry 
sealing (80 lane miles) and asphalt rubber 
overlay (14 lane miles). Surface treatments 
extend the useful life of pavement and help 
avoid expensive roadway reconstruction.  Chip 
sealing is a sprayed application of asphalt 
binder immediately covered by a layer of one-
sized aggregates. The chip seal provides a 
new wearing surface. Slurry sealing involves 
applying a mixture of asphalt, sand, mineral 
filler and water onto the roadway. Asphalt 
rubber overlay blends asphalt, rubber cement 
and aggregate together. Both are laid and 

compacted at high temperatures.  This 
preventative measure is required for 
deteriorated roads and improves the 
functional condition of the pavement. 
 
Routine Maintenance 
 The purpose of the Roadway 
Maintenance activity is to provide upkeep of 
roadways in primarily unincorporated areas of 
the County for the traveling public so they can 
have safe trips on smooth, cost-effective 
roads. Routine maintenance accounted for 
$5.7 million of this year’s budget. Routine 
maintenance includes grading dirt roads (604 
miles approximately 6 times per year) and 
shoulders of paved roadways (1075 miles 3 
times per year). It also includes sweeping the 
paved arterials (71 miles) every 3 weeks and 
local roads (567 miles) every 8 weeks, as well 
as functions such as filling surface cracks and 
potholes. 
 
General Highway Maintenance 
 General highway maintenance accounts 
for $1.9 million dedicated to financing such 
activities as the Adopt-A-Highway program, 
mowing, trash and weed pickup, ditch and 
channel maintenance, median maintenance, 
graffiti cleanup, and curb and gutter 
maintenance. 
 
Major Repairs 
 Major repairs was budgeted at $6.5 
million. Major repairs include roadway 
rehabilitation, regrading and plating 
(resurfacing) a dirt road with an aggregate 
base, bridge repairs, guardrail retrofits, and 
valley gutters construction. 
 
Traffic Operations 
 Traffic operations account for nearly 
$5.7 million of the maintenance and 
operations budget. Traffic operations include 
re-striping the roads, maintaining and 
installing traffic signs and signals, and 
providing work zone traffic control during 
maintenance and construction work. 

Figure 9. Maintenance and Operation Highlights FY 2004 

Maintenance & Operation Highlights FY 2004

Routine 
Maintenance
20% ($5.7M)

Surface 
Treatments

30% ($8.2M)

Traff ic 
Operations

20% ($5.7M)

General 
Highw ay 

Maintenance
7% ($1.9M)

Major 
Repairs

23% ($6.5M)



32 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 



 Approved by the Board of Supervisors on July 12, 2004 33 

 Implementing the TIP 

P rojects included in the Transportation 
Improvements Program (TIP) have been 
r e v i e w e d  b y  M C D O T  s t a f f , 

recommended by the Transportation Advisory 
Board (TAB) and approved by the Board of 
Supervisors (BOS). When each project is 
approved, and included in the MCDOT budget 
it is assigned to a team headed by an 
experienced project manager. Team 
composition varies with the project’s scope 
and complexity. The project manager is 
responsible for the project from the initial 
development phase through final construction. 

 Usually a project is designed only after 
a DCR is completed. Occasionally a project 
will be designed but not immediately 
scheduled for construction. This creates a 
shelf project that can later be scheduled for 
construction to take advantage of increased 
revenues or schedule slippage by other 
projects. However, in most cases the project 
will be considered for construction as the 
design plan nears completion. 
 When the final design is completed, 
the Public Works Land and Right-of-Way 
Division begins to acquire the needed land 
from neighboring property owners . Obtaining 
right-of-way is a vital step in the construction 
process, since MCDOT can only build on 
property it owns or has legal access to through 
easements. The Public Works Land and Right-
of-Way Division handles all appraisals, real 
property title services, relocations and 
negotiations with property owners and courts. 
As the final project details are worked out, 
the public is again involved, usually at a local 
public meeting. 

 When the final plans and specifications 
are completed, construction bids are solicited 
from potential contractors. The procurement 
process requires MCDOT to use an open and 
competitive bidding process to award pro-
jects. In most circumstances the County must 
accept the lowest, most responsible bidder. 
 Maricopa County personnel provide 
construction quality control inspections of all 
materials and processes to ensure the project 
is constructed to the contract specifications. 
Upon completion of the project, a one-year 
warranty period begins to ensure the com-
pleted project was built as intended and will 
withstand the Arizona environment. 

 
Public involvement plans ensure that 

input from county citizens is 
obtained and considered. 

 The Development Phase includes a 
preliminary design in the form of a Design 
Concept Report (DCR) and then a final design. 
The Construction Phase involves right-of-way 
acquisition, utility relocation, and actual 
construction. Once construction begins, the 
project manager shares the responsibility for 
the project with the MCDOT Operations and 
Construction Division. Each team member is 
responsible for completing assigned tasks on 
schedule and within budget. 
 The DCR, final design and all 
intergovernmental agreements must be 
completed before a project can be 
recommended to the BOS for construction. 
Affected utility companies, adjoining 
municipalities, and all project partners are 
provided copies of the preliminary plans for 
review and comment. Partnering agreements 
are normally finalized during the DCR stage of 
the project. When the DCR is completed, it is 
evaluated and ranked against all other DCRs for 
consideration to continue to design. The 
ranking system is used as a guide in 
recommending the best projects to the TAB and 
BOS for inclusion in the TIP. A public 
involvement plan ensures that input from 
County citizens is obtained and considered as 
part of the DCR and design process. 

 
All intergovernmental agreements 

must be completed before a project 
can be recommended to the BOS for 

construction. 
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• 107th Avenue: Williams Drive to Happy Valley Parkway 
• AzTech SMART Corridors, Group 1 
• AzTech SMART Corridors, Group 2 
• Beardsley Road at 99th Avenue 
• Carefree Highway: 7th Avenue to Cave Creek Road 
• Carefree Highway at 56th Street 
• Indian School Road Traffic Signal at Santa Fe Trail 
• Loop 303, Phase II B: El Mirage Road to Lake Pleasant 
• Loop 303 Intersections at Northern Avenue, Olive Avenue & 

Indian School Road 
• MC 85: Bridge at Agua Fria, River Pier Repair, Phase 1 
• MC 85: Agua Fria Bridge Scour Protection, Phase 2 
• McDowell Road: Pima Freeway to Alma School Road 
• PM10 Roads, Phase 2 (Group 1) 
• PM10 Roads, Phase 2 (Group 2) 
• PM10 Roads, Phase 2 (Group 3) 
• PM10 Roads, Phase 3 in SE Area 
• PM10 Roads, Phase 3 in SW Area 
• Queen Creek Road: Culvert at Eastern Canal 
• Riggs Road: I-10 to Price Road 
• Rittenhouse Road at Power Road 
• Signal Modernization, Phase 2 (25 locations) 
• Tuthill Bridge at Gila River, Scour Monitoring 
• Union Hills Drive at 107th Avenue 

PROJECTS COMPLETED IN FY 2004 

 Last year MCDOT planned to complete 
15 projects with a construction value of $20.5 
million. We completed a total of 23 projects 
with a construction value of $29 million. 
Three of these project had been delayed from 
the previous fiscal year, two were advanced 
and one was added during the year. Only one 
dust mitigation project that was planned for 
completion last year was delayed. 
 The completed projects included three 
major road improvements, extending Loop 303 
to Lake Pleasant Road; widening McDowell 
Road from the Pima Freeway to Alma School 
Road; and widening Riggs Road from I-10 to 
Price Road. 
 Five dust mitigation projects paved 18 
miles of dirt road to help improve air quality. 
Major repairs were made to the bridge over 
the Agua Fria River at MC 85 and adding  

traffic signals and turning lanes improved five 
intersections. 
 Three intelligent transportation system 
projects upgraded 25 sets of intersection 
signal equipment and added traffic control 
equipment on “SMART Corridors.” The culvert 
over the Eastern Canal at Queen Creek Road 
was replaced and scour monitoring detectors 
were installed on the bridge over the Gila 
River at Tuthill Road. 

Figure 9. Projects Completed in FY 2004 
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This project constructed a two-lane roadway 
from Williams Drive to Loop 303. This project 
was bid as a combined project with Loop 303, 
Phase II B, El Mirage Road to Lake Pleasant 
Road. 

Design Consultant 
Gannet-Fleming 

 
Contractor 

Edward Kraemer & Sons 
 

Construction Manager 
AMEC Infrastructure 

 
Contract Price 
$1,387,239 

 
Construction Start Date 

02/03/2003 
 

Length 
21.77 miles 

Map Reference: 

107TH AVENUE 
Williams Drive to Happy Valley Parkway 

Work Order #68932 (T071) 
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AZTechTM SMART CORRIDORS 
Work Order #68989 (T019) 

This project constructed  Intelligent 
Transportat ion System “SMART 
Instrumentation” for ten arterial 
corridors. The project involved designing  
and constructing vehicle detection 
systems, close circuit TV, variable 
message signs and communications. 

Arterial Corridors: 
 
1. 59th Avenue: I-10 to Loop 101 (North) 
2. McClintock/Hayden Road: Loop 202 (South) to Loop 101 (East) 
3. State Route 87: Loop 202 (South) to Shea Boulevard 
4. Gilbert Road: Loop 202 (South) to State Route 87 
5. Chandler Boulevard: Ray Road to Loop 202 (East) 
6. Thunderbird/Cactus Road: Loop 101 (West) to Loop 101 (East) 
7. Indian School Road: Loop 101 (West) to Loop 101 (East) 
8. University Drive: I-10 to Loop 202 (East) 
9. Shea Boulevard: State Route 51 to State Route 87 
10. Broadway Road: Central Avenue to Val Vista Drive 
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AZTechTM SMART CORRIDORS 
continued 

Design Consultant 
BRW 

 
Contractor 

C.S. Construction 
 

Construction Manager 
MCDOT 

 
Contract Price 
$2,158,945 

 
Construction Start Date 

07/28/2003 
 

Coverage 
54% of Roads of 

Regional Significance 

This project was bid 
in two phases, but 
c o m p l e t e d  b y 
jurisdiction. All ten 
c o r r i d o r s  a r e 
included in the 
AZTechTM Smart 
Corridors project. 
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BEARDSLEY ROAD 
at 99th Avenue 

Work Order #12585 (T024) 

This project installed a traffic 
signal at the intersection. 

Design Consultant 
DMJM & Harris 

 
Contractor 

AJP Electric, Inc. 
 

Construction Manager 
MCDOT 

 
Contract Price 

$158,419 
 

Construction Start Date 
06/16/2003 

 
Length 

Not Applicable 

Map Reference: NW-38 
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CAREFREE HIGHWAY 
7th Avenue to Cave Creek Road 

Work Order #69066 (T150) 

This project repaired failing pavement to 
increase safety for the traveling public and 
area residents. 

Design Consultant 
MCDOT 

 
Contractor 

FNF Construction 
 

Construction Manager 
MCDOT 

 
Contract Price 
$2,235,639 

 
Construction Start Date 

05/17/2004 
 

Length 
6.90 miles 

Map Reference: NE-39 
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CAREFREE HIGHWAY 
at 56th Street 

Work Order #12562 (T022) 

Design Consultant 
HDR 

 
Contractor 

C.S. Construction 
 

Construction Manager 
MCDOT 

 
Contract Price 

$158,631 
 

Construction Start Date 
01/13/2003 

 
Length 

n/a 

Map Reference: NE-40 

This project installed a traffic signal at the 
intersection. 
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This project installed a traffic signal at the 
intersection. 

Design Consultant 
MCDOT 

 
Contractor 

C.S. Construction 
 

Construction Manager 
MCDOT 

 
Contract Price 

$120,327 
 

Construction Start Date 
03/15/2004 

 
Length 

localized improvements 

Map Reference: NW-42 

INDIAN SCHOOL ROAD TRAFFIC SIGNAL 
at Santa Fe Trail 

Work Order #12598 (T149) 
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Loop 303 
Phase II B, El Mirage Road to Lake Pleasant Road 

Work Order #68840 (T058) 

This project constructed a new four-lane 
arterial road from El Mirage Road to Lake 
Pleasant Road. 

Design Consultant 
HDR 

 
Contractor 

Edward Kraemer & Sons 
 

Construction Manager 
AMEC Infrastructure 

 
Contract Price 
$11,931,010 

 
Construction Start Date 

02/03/2003 
 

Length 
3.65 miles 

Map Reference: NW-41 
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LOOP 303 INTERSECTIONS 
at Northern Avenue, Olive Avenue & Indian School Road 

Work Order #69030 (T115) 

These projects added eastbound and 
westbound turn lanes on Northern and Olive, 
and added flashers on Loop 303 northbound 
and southbound approaches to both 
intersections. 

Design Consultant 
Michael Baker 

 
Contractor 

Combs Construction 
 

Construction Manager 
MCDOT 

 
Contract Price 

$682,630 
 

Construction Start Date 
01/05/2004 

 
Length 

localized improvements 

Map Reference: NW-43 
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MC 85 
Bridge at Agua Fria River Pier Repair, Phase 1 

Work Order #68933 (T072) 

This project repaired cracked pier caps and 
provided additional structural support of the 
existing bridge. 

Design Consultant 
MCDOT 

 
Contractor 

J. Banicki Construction 
 

Construction Manager 
MCDOT 

 
Contract Price 
$1,838,564 

 
Construction Start Date 

08/26/2003 
 

Length 
n/a 

Map Reference: SW-44 
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MC 85 
Agua Fria Bridge Scour Protection, Phase 2 

Work Order #68933 (T072) 

This project provided scour protection of the 
existing bridge to prevent damage during 
severe flooding. 

Design Consultant 
AZTEC 

 
Contractor 
Stronghold 

 
Construction Manager 

MCDOT 
 

Contract Price 
$1,389,217.50 

 
Construction Start Date 

01/26/2004 
 

Length 
n/a 

Map Reference: SW-45 
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MCDOWELL ROAD 
Pima Freeway to Alma School Road 

Work Order #68897 (T061) 

This project reconstructed McDowell 
Road from four to six lanes with a 
raised median. As part of this project 
the Salt River Pima Maricopa Indian 
Community installed a sanitary sewer. 

Design Consultant 
Boyle 

 
Contractor 

Haydon Building Company 
 

Construction Manager 
CEI 

 
Contract Price 
$4,840,737 

 
Construction Start Date 

06/03/2003 
 

Length 
2 miles 

Map Reference: NE-46 
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PM10 ROADS, PHASE 2 
Group 1 

Work Order #16209 (T033) 

Design Consultant 
A N West 

 
Contractor 

Cactus Transport 
 

Construction Manager 
A N West 

 
Contract Price 

$841,275 
 

Construction Start Date 
09/08/2003 

 
Length 

3.5 miles 

The purpose of this program is to comply with 
federal regulations mandating the reduction 
of dust on dirt roads within the PM10 area. 

This project paved the following road sections: 
  
1. 193rd Avenue: Norwich Drive to Belinda Lane (0.25 mile 
2. Crozier Road: CAP Canal to Patton Road (1.0 mile) 
3. Norwich Drive: 195th Avenue to 193rd Avenue (0.28 mil 
4. Dixileta Drive: End of Maintenance to Sarival Avenue (1.0 mil 
5. Dove Valley Road: 227th Avenue to 223rd Avenue (1.0 mile) 

Map Reference: see below 

1 2 

4 

3 

5 
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The purpose of this program is to comply with 
federal regulations mandating the reduction 
of dust on dirt roads within the PM10 area. 

Design Consultant 
Inca 

 
Contractor 

Haydon Building Corporation 
 

Construction Manager 
Smith 

 
Contract Price 

$249,897 
 

Construction Start Date 
11/17/2003 

 
Length 

not applicable 

This project paved the following road sections: 
 
1. Mariposa Grande: 89th Avenue to 87th Avenue (0.25 miles) 
2. Calle Lejos: 93rd Avenue to 83rd Avenue (1.25 miles) 
3. Villa Lindo: 93rd Avenue to 91st Avenue (0.25 miles) 

Map Reference: see below 

PM10 ROADS, PHASE 2 
Group 2 

Work Order #16210 (T034) 

1 3 2 
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PM10 ROADS, PHASE 2 
NE Area (Group 3) 
Work Order #16207 (T031) 

The purpose of this program is to comply with 
federal regulations mandating the reduction 
of dust on dirt roads within the PM10 area. 

This project paved the following road sections: 
 
1. Pinnacle Vista Drive: 44th Street 46th Street (0.25 miles) 
2. Ashler Hills Drive: 40th street to 44th Street (0.50 miles) 
3. Dale Lane: 64th Street to 68th Street (0.50 miles) 
4. 53rd Street: Dynamite Boulevard to Skinner Drive alignment (0.62 

miles) 
5. Forest Pleasant Place: 40th Street to Cave Creek Road (0.91 miles) 

Design Consultant 
Entranco 

 
Contractor 

Haydon Building Corporation 
 

Construction Manager 
Entranco 

 
Contract Price 

$413,293 
 

Construction Start Date 
07/21/2003 

 
Length 

not applicable 

Map Reference: see below 

2 1 

4 5 

3 
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PM10 ROADS, PHASE 3 
in SE Area 

Work Order #16214 (T037) 

The purpose of this program is to comply with 
federal regulations mandating the reduction 
of dust on dirt roads within the PM10 area.  

Design Consultant 
Stantec 

 
Contractor 

Carson Construction, Inc. 
 

Construction Manager 
Stantec 

 
Contract Price 

$889,894 
 

Construction Start Date 
10/27/2003 

 
Length 

not applicable 

Map Reference: see below 

This project paved the following road sections: 
 
1. Culver Street: 76th Street to Waterbury Road (1.245 miles) 
2. Jensen Street: Crismon Road to Signal Butte (0.989 miles) 
3. Hermosa Vista Drive: 76th Street to 78th Street (0.249 miles) 
4. 95th Street (Wonderway): Balsam Avenue to Apache Trail (0.225 

miles) 
5. 77th Place: McKellips Road to Hermosa Vista Drive (0.489 miles) 
6. Quarterline Road: 106th Street to Signal Butte (0.256 miles) 
7. Range Rider Trail: Hawes Road to 92nd Street (0.939 miles) 
8. 82nd Street: Boise Street to University Drive (0.237 miles) 
9. Melody Drive: 172nd Street to Recker Road (0.492 miles) 
10. 78th Street: Hermosa Vista Drive to McDowell Road (0.507 miles) 

2 

7 

3 

8 

5 6 

4 

10 9 

1 
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PM10 ROADS, PHASE 3 
in SW Area 

Work Order #16215 (T038) 

The purpose of this program is to comply with 
federal regulations mandating the reduction 
of dust on dirt roads within the PM10 area. 

Design Consultant 
Kirkham-Michael 

 
Contractor 

Haydon Building Corporation 
 

Construction Manager 
Kirkam-Michael 

 
Contract Price 

$236,088 
 

Construction Start Date 
12/01/2003 

 
Length 

Not Applicable 

Map Reference: see below 

This project paved the following road sections: 
 
1. Acoma Road: 75th Avenue to 73rd Avenue (0.252 miles) 
2. 87th Avenue: Williams Road to Calle Lejos (0.754 miles) 
3. Daley Lane: 89th Avenue to 83rd Avenue (0.748 miles) 

1 3 2 
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QUEEN CREEK ROAD 
Culvert at Eastern Canal 

Work Order #68962 (T085) 

This project replaced the existing 
inadequate pipe with a wider box culvert 
to allow future widening of the road and 
to increase the water flow capacity of the 
Roosevelt Water Conservation District 
Canal (Eastern Canal). 

Design Consultant 
MCDOT 

 
Contractor 

Haydon Building Corporation 
 

Construction Manager 
MCDOT 

 
Contract Price 

$446,216 
 

Construction Start Date 
12/01/2003 

 
Length 

Not applicable 

Map Reference: SE-52 
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RIGGS ROAD 
I-10 to Price Road 
Work Order #68450 (T053) 

The existing two-lane road was reconstructed 
and widened to provide five lanes (two travel 
lanes in each direction plus a continuous 
center left-turn lane).  Other improvements 
include curb/gutter, concrete driveway 
entrances, storm drain system, retention 
basins, drywells, hydro seeding, and 
detection loop for an ADOT traffic signal.  In 
addition, the new pavement structure 
includes a cement-treated aggregate base 
layer (due to expansive soil conditions) and a 
rubberized asphaltic concrete finish course 
(to reduce traffic noise and reflective 
cracking). 

Design Consultant 
MCDOT & Hubbard Engineering 

 
Contractor 

J. Banicki Construction, Inc. 
 

Construction Manager 
MCDOT 

 
Contract Price 
$1,714,322.50 

 
Construction Start Date 

03/01/2004 
 

Length 
1.4 miles 

Map Reference: SE-53 
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RITTENHOUSE ROAD 
at Power Road 

Work Order #12578 (T023) 

This project added left-turn lanes and a 
temporary signal to the intersection. 

Design Consultant 
MCDOT 

 
Contractor 

TransTech Electric 
 

Construction Manager 
MCDOT 

 
Contract Price 

$127,664 
 

Construction Start Date 
09/03/2003 

 
Length 

localized improvements 

Map Reference: SE-54 
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SIGNAL MODERNIZATION 
Phase 2 (25 locations) 

Work Order #69033 (T020) 

This project upgraded the software and 
hardware on county traffic signals to 
ensure more efficient flows of traffic 
and to reduce travel costs. The 
upgraded hardware allows signal timing 
changes to be made from the MCDOT 
Traffic Management Center rather than 
on-site manual adjustments. This allows 
for real-time traffic management. 

Design Consultant 
MCDOT 

 
Contractor 

Arizona Traffic Signals 
 

Construction Manager 
MCDOT 

 
Contract Price 

$177,521 
 

Construction Start Date 
03/10/2003 

 
Length 

Not applicable 

25 Signalized Locations: 
1. Bell Road at Lindgren Avenue 
2. Bell Road at 98th Avenue 
3. Bell Road at 99th Avenue 
4. Bell Road at Boswell Boulevard 
5. Bell Road at Del Webb Boulevard 
6. 99th Avenue at Hutton Drive 
7. 99th Avenue at Burns Drive 
8. 99th Avenue at Greenway Road 
9. 99th Avenue at Boswell Boulevard 
10. 99th Avenue at Thunderbird Boulevard 
11. Riggs Road at Sun Lakes Boulevard 
12. Riggs Road at Glenburn drive 
13. Riggs Road at Dobson Road 
14. Riggs Road at E.J. Robson Boulevard 
15. Riggs Road at Alma School Road 
16. Indian School Road at 99th Avenue 
17. Indian School Road at 103rd Avenue 
18. Indian School Road at 107th Avenue 
19. Indian School Road at 111th Avenue 
20. MC 85 at 75th Avenue 
21. MC 85 at 83rd Avenue 
22. MC 85 at 91st Avenue 
23. MC 85 at 99th Avenue 
24. MC 85 at 107th Avenue 
25. MC 85 at 115th Avenue 
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TUTHILL BRIDGE at GILA RIVER 
Scour Monitoring 
Work Order #68938 (T074) 

Scour monitoring sensors were installed. 
Scour monitoring is designed to give an 
early warning of imminent danger of 
bridge collapse during a flood. This 
system is installed to save lives should 
an extreme flood occur in the Gila River 
before the scour protection is 
constructed. 

Design Consultant 
MCDOT 

 
Contractor 

Klondyke, Inc. 
 

Construction Manager 
MCDOT 

 
Contract Price  

$160,700 
 

Construction Start Date 
11/06/2003 

 
Length 

Not applicable 

Map Reference: SW-56 
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UNION HILLS DRIVE 
at 107th Avenue 

Work Order #30910 (T049) 

This project signalized the intersection and 
constructed drainage facilities at the 
southwest corner to alleviate flooding. 

Design Consultant 
Kimley-Horn 

 
Contractor 

Combs Construction 
 

Construction Manager 
MCDOT 

 
Contract Price 

$251,060 
 

Construction Start Date 
07/07/2003 

 
Length 

localized improvements 

Map Reference: NW-57 
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TIP Projects Rescheduled During Fiscal Year 2004 
Page Work Order Project Name Project Limits Rescheduled  

To/From 
Reason 

67 #68986 75th Avenue MC 85 to Van 
Buren Street 2006 

Changed from 
MCDOT lead to 
City of Phoenix 

lead 

69 #68961 87th Avenue 
Channel 

Williams Drive to 
Deer Valley Drive 2005 

No design 
activity, need 

IGA 

75 #69041 Bell Road at RH Johnson 
Boulevard 2005 

To develop an 
IGA with the 

City of Surprise 

74 #12590 Bell Road Grand Avenue to 
Loop 101 2004 

Delayed design 
due to agency 
reorganization 

80 #68975 
Chandler Heights 
Road Box 
Culvert 

at Eastern Canal 2006 Project ready 

83 #69049 Deer Valley Road 91st Avenue to 
83rd Avenue 2004 

No design 
activity, need 

IGA 

88 #68927 Ellsworth Road Germann Road to 
Elliot Road 2004 

Re-design as 
result of 

partner input 

89 #68902 Ellsworth Road University Drive to 
McLellan Road 2004 

Re-scope from 
6 lanes to 4 

lanes 

92 #68957 Gilbert Road 
McDowell Road to 
SR 87, with low 
water crossing 

2004 
Right-of-way 
acquisition 

issues 

59 #69036 
Laveen Area 
Conveyance 
Channel 

at 51st Avenue 2004 

Deferred final 
payment 

payable at 
completion per 

IGA 

128 #16216 PM10 
Box Bar Road & 
Needle Rock Road 2004 

Environmental 
clearance 

issues 

52 #68962 Queen Creek 
Road 

Culvert at Eastern 
Canal 

2005 Project ready 

59 #68998 Riggs Road Arizona Avenue to 
Gilbert Road 2004 

Deferred IGA 
payment at 

City of 
Chandler 
request 

2006 

2006 

2006 

2005 

2005 

2005 

2005 

2005 

2005 

2005 

2005 

2004 

2005 



 

 Approved by the Board of Supervisors on July 12, 2004 59 

TIP Project Support 
(IGA Reimbursements/Payments) 

Thousands of dollars 

Project Name Project Limit Work Order Type of Support 2005 2006 2007

51st Avenue
Broadway Road 
to 1/4 mile north 
of Dobbins Road

68943
IGA Payment to 
City of Phoenix $2,945 $0 $0

115th Avenue Bridge at Gila River 68832 Reimbursement 
to MCDOT

($524) ($524) ($524)

Baseline Road 7th Ave. to 43rd 
Ave

68914 Reimbursement 
to MCDOT

($2,500) $0 $0

Bush Highway
McKellips Road 
to McDowell 
Road

68261
IGA Payment to 

City of Mesa $717 $0 $0

Cave Creek Road
Lone Mountain 
Rd. to Carefree 
Hwy.

68834
Reimbursement 

to MCDOT ($45) ($45) ($45)

Laveen Area 
Conveyance Channel

at 51st Avenue 69036 IGA Payment to 
FCDMC

$500 $0 $0

Power Road Elliot Road to 
Guadalupe Road

69065 IGA Payment to 
City of Mesa

$0 $0 $450

Ray Road Lindsay Road to 
Greenfield Road

68919 IGA Payment to 
Town of Gilbert

$0 $550 $0

Riggs Road Arizona Ave. to 
Gilbert Rd.

68998 IGA Payment to 
City of Chandler

$4,500 $0 $0

Val Vista Drive Thomas Road to 
Southern Canal

69031 IGA Payment to 
City of Mesa

$0 $0 $400
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TIP Project Schedules, Listings, and Maps 

TIP Project Listings and Maps 
 
 The following pages list projects 
planned for fiscal year 2005-2009. A brief 
description, map, and financial information 
describe each project location. All projects 
are listed in alphabetical order. 
 

Gravel placement following oil application. 

T he TIP schedules on the following 
pages represent estimated 
schedules by major activity: 
 

• Design: including Design Concept 
Reports and preliminary engineering 
design, 

• Right-of-way: including acquisition of 
land and/or legal access to land; and 

• Construction: including utility 
relocation, environmental 
considerations and actual construction. 

• Intergovernmental Agreement 
Payment: the time frame when MCDOT 
must pay for its contractual agreement 
concerning the join funding of a 
project. 

 
 These project schedules reflect the 
earliest possible schedule per major 
activity. Funds will be programmed on a 
“first ready, first fund” basis subject to 
funding availability.” 
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Anticipated Project Schedules 

      Right-of-Way       Design    Construction  IGA Payment/Reimbursement 

Page Work 
Order # Project FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

65
69072 
(T168)

51st Avenue
(Santa Cruz Road to GRIC Boundary, 
Corridor Study)

66
69052
(T128)

67th Avenue
(Pinnacle Peak Road to Happy Valley 
Road)

67 68986
(T099)

75th Avenue
(MC85 to Van Buren Street)

68 68972
(T091)

83rd Avenue
(Northern Avenue to Olive Avenue)

69 68961
(T084)

87th Avenue
(Deer Valley Road to Williams Drive)

70 69080
(T177)

7th Street
(Carefree Highway to Desert Hills Drive)

71 12602
(T153)

Alma School Road
(Champagne Drive to Halley Drive)

72 68931
(T070)

Alma School Road
(McLellan Road to McKellips Road)

73 80408
(T142)

Alma School Road
(North Bridge at Salt River)

74 12590
(T025)

Bell Road
(Grand Avenue to Loop 101 ITS)

75 69041
(T120)

Bell Road
(at RH Johnson Boulevard Intersection)

76 69069
(T154)

Bell Road
(Loop 303 to Grand Avenue ITS)

77 12618
(T161)

Bethany Home Road
(at Dysart Road)

78
69050
(T126)

Bush Highway
(Usery Pass Road to Stewart Mountain 
Dam Road)

79 12606
(T156)

Chandler Heights Road
(at 124th Street)

80 68975
(T094)

Chandler Heights Road Box Culvert
(at Eastern Canal)

81 69026
(T114)

Chandler Heights Road Bridge
(at Sonoqui Wash)

82 69067
(T151)

Contract Overlay
(FY 2004)

83 69049
(T125)

Deer Valley Road
(91st Avenue to 83rd Avenue)

84
69071
(T167)

El Mirage Road
(Northern Avenue to Bell Road, Corridor 
Study)

85 68993
(T103)

El Mirage Road
(Bell Road to Beardsley Road) on hold

86 68995
(T104)

El Mirage Road
(Beardsley Road to Loop 303) on hold
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     Right-of-Way      Design  Construction  IGA Payment/Reimbursement 

Anticipated Project Schedules 
Page Work 

Order # Project FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

87 69081
(T178)

Ellsworth Road
(Hunt Highway to Riggs Road)

88 68927
T068)

Ellsworth Road
(Germann Road to Elliot Road)

89 68902
(T062)

Ellsworth Road
(University Drive to McLellan Road)

90 12622
(T165)

Fire Station
(111th Avenue, Traffic Signal)

91 69043
(T122)

Gilbert Road
(Warner Road to Water Tank)

92 68957
(T081)

Gilbert Road
(McDowell Road to SR 87)

93 12617
(T160)

Greenway Road
(at Loop 303)

94 68997
(T105)

Lindsay Road
(Williams Field Road to Ray Road)

95 69016
(T109)

Loop 303
(I-10 to US 60)

96
69073
(T169)

Loop 393
(Safety Improvements, Indian School 
Road to Clearview Boulevard)

97
69053
(T129)

Loop 303
(Indian School Road to Camelback 
Road)

98
69054
(T130)

Loop 303
(Camelback Road to Bethany Home 
Road)

99
69055
(T131)

Loop 303
(Bethany Home Road to Glendale 
Avenue)

100 69056
(T132)

Loop 303
(Cactus Road to Waddell Road)

101 69057
(T133)

Loop 303
(Waddell Road to Greenway Road)

102 69058
(T134)

Loop 303
(Greenway Road to Bell Road)

103 12615
(T158)

Lower Buckeye Road
(at 67th Avenue)

104
69070
(T166)

MC 85
(SR 85 to 75th Avenue, Corridor 
Study Update)

105 69075
(T171)

MC 85
(Extension: Turner Road to SR 85)

106 12620
(T163)

MC 85
(at Miller Road)

107 69059
(T135)

MC 85
(Jackrabbit Trail to Perryville Road)
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     Right-of-Way      Design  Construction  IGA Payment/Reimbursement 

Anticipated Project Schedules 
Page Work 

Order # Project FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

108 69060
(T136)

MC 85
(Perryville Road to Cotton Lane)

109 68960
(T083)

MC 85
(Cotton Lane to Estrella Parkway)

110 68959
(T082)

MC 85
(Estrella Parkway to Litchfield Road)

111 69024
(T112)

MC 85
(107th Avenue to 91st Avenue)

112 69025
(T113)

MC 85
(91st Avenue to 75th Avenue)

113
69007
(T108)

McDowell Mountain Road
(Town of Fountain Hills City Limits to 
Forest Road)

114 69074
(T170)

McDowell Road
(Alma School Road to SR 87)

115 68949
(T076)

McQueen Road
(Queen Creek Road to Pecos Road)

116
69064
(T140)

Meridian Road
(Hunt Highway to Baseline Road, 
Corridor Study)

117 12619
(T162)

Missouri Avenue
(at Dysart Road)

118 12621
(T164)

Monterey Avenue
(at Power Road)

119 12581
(T155)

Northern Avenue
(at 107th Avenue)

120
69062
(T138)

Ocotillo Road
(Alma School Road to Power Road, 
Corridor Study)

121 68934
(T073)

Old US 80 Bridge Scour Protection
(at Hassayampa River)

122 69045
(T124)

Pinnacle Peak Road
(Lake Pleasant Road to 83rd Avenue)

123 16208
(T032)

PM10
(Phase 3 - NE Area)

124 16224
(T047)

PM10
(Phase 4 - North Valley)

125 16223
(T046)

PM10
(Phase 4 - SE Valley)

126 16225
(T048)

PM10
(Phase 4 - SW Valley)

127
16217
(T040)

PM10
(12th Street: Circle Mountain Road to 
Tonto National Forest)

128 16216
(T039)

PM10
(Box Bar Road to Needle Rock Road)

129
16219
(T042)

PM10
(Circle Mountain Road: Skunk Creek to 
New River Road)
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     Right-of-Way      Design  Construction  IGA Payment/Reimbursement 

Anticipated Project Schedules 

Page Work 
Order # Project FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

130
16218
(T041)

PM10
(Saddle Mountain Road: New River 
Road to 720' west of 12th Street and 
16th Street: Joy Ranch to La Salle 
Road)

131
69038
(T117)

Power Road
(Rittenhouse Road to San Tan 
Boulevard)

Environ-
mental 
Work

132 68969
(T090)

Power Road
(Guadalupe Road to Baseline Road)

133 68966
(T087)

Queen Creek Road
(Arizona Avenue to McQueen Road)

134 12611
(T157)

Riggs Road
(at SR 347)

135 12616
(T159)

Rittenhouse Road
(at Ellsworth Road)

136
69068
(T152)

Sun City Asphalt Reconstruction 
Project
FY 2004

137 69076
(T172)

Sun City Mill & Overlay
Phase 1

138 69077
(T173)

Sun City Mill & Overlay
Phase 2

139 69078
(T174)

Sun City Mill & Overlay 
Phase 3

140 69079
(T175)

Sun City Mill & Overlay
Phase 4

141
69082
(T179)

Sun Valley Parkway
(I-10 to Loop 303 and Extension to 
SR 74, Corridor Study)

142 68985
(T098)

Williams Field Road
(Gilbert Road to Eastern Canal)

143 68991
(T102)

Williams Field Road
(at Higley Road)
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 Key Issues 
 
• Access control and 

corridor improvement. 

Project Manager:  Leo Trinidad 

District:   5 

Length:   4 miles 

Detours:   N/A 

IGA Partnerships:  Potential agreement with Gila River Indian Community 

Est. Construction Date: N/A 

Right-of-way:   N/A 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $100 $0 $100 $0 $0 $0 $0 $100

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $20 $0 $20 $0 $0 $0 $0 $20

Project Total $120 $0 $120 $0 $0 $0 $0 $120

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $120 $0 $120 $0 $0 $0 $0 $120

51st Avenue 
Santa Cruz Road to GRIC Boundary, Corridor Study 

Work Order #69072 (T168) 

The purpose of this corridor study is to examine current and proposed development along the 
corridor in order to identify the type of roadway improvements required. 

Project expenditures in thousands 

Map Reference: SW-65 
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 Key Issues 
 
• City of Peoria partnership. 
• Alleviate bottlenecking. 
 

Project Manager:  Tom Larson 

District:   4 

Length:   1.1 miles 

Detours:   N/A 

IGA Partnerships:  City of Peoria agreement pending 

Est. Construction Date: This project is funded for Design Concept Report only 

Right-of-way:   Additional right-of-way will be acquired if necessary 

67th Avenue 
Pinnacle Peak Road to Happy Valley Road 

Work Order #69052 (T128) 

The purpose of this project is to develop a Design Concept Report for roadway widening so that 
right-of-way and roadway needs can be identified, planned, and accurate cost estimates can be 
made for increasing the capacity and safety of the roadway.  The City of Peoria will be the lead 
agency on this project. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $70 $0 $70 $0 $0 $0 $0 $70

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $30 $5 $5 $20 $0 $0 $0 $25

Project Total $100 $5 $75 $20 $0 $0 $0 $95

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $100 $5 $75 $20 $0 $0 $0 $95

Project expenditures in thousands 

Map Reference: NW-66 
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75th Avenue 
MC 85 to Van Buren Street 

Work Order #68986 (T099) 

This project will widen 75th Avenue from two lanes to five lanes, and include a continuous 
left-turn median. The project also includes utility relocations, sewer line installation and 
upgrades to the Southern Pacific Railroad crossing. The City of Phoenix is to lead the project. 

 Key Issues 
 
• Utilities. 
• Irrigation. 
• Bridge reconstruction. 
• Railroad crossing 

upgrade. 
• Coordination with other 

agencies. 

Project Manager:  Sami Ayoub 

District:   5 

Length:   1 mile 

Detours:   None anticipated 

IGA Partnerships:  City of Phoenix 

Est. Construction Date: N/A 

Right-of-way:   Minor right-of-way will be required in addition to the  
    existing 66’-110’ of width. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $182 $182 $0 $0 $0 $0 $0 $0

Right-of-Way $248 $248 $0 $0 $0 $0 $0 $0

Environmental $9 $9 $0 $0 $0 $0 $0 $0

Utilities $250 $250 $0 $0 $0 $0 $0 $0

IGA Payments $2,650 $0 $0 $2,650 $0 $0 $0 $2,650

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $136 $91 $20 $20 $5 $0 $0 $45

Project Total $3,475 $780 $20 $2,670 $5 $0 $0 $2,695

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $3,475 $780 $20 $2,670 $5 $0 $0 $2,695

Project expenditures in thousands 

Map Reference: SW-67 
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 Key Issues 
 
• Construction is contingent 

upon finalization of an 
intergovernmental agreement 
with the City of Peoria for 
financial participation in 
construction and assuming 
maintenance responsibilities 
for 83rd Avenue. 

 

Project Manager:  Nariman Zadeh 

District:   4 

Length:   1 mile 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement with the City of Peoria 

Est. Construction Date: FY 2007 

Right-of-way:   Additional right-of-way has been purchased 

83rd Avenue 
Northern Avenue to Olive Avenue 

Work Order #68972 (T091) 

This project will widen 83rd Avenue from two lanes to four travel lanes with a center left-turn 
median to reduce congestion and increase safety. Construction is contingent upon finalization of 
an intergovernmental agreement with the City of Peoria. The City of Peoria is expected to 
annex the roadway once the project is completed. 

Project expenditures in thousands 

Map Reference: NW-68 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $165 $145 $0 $0 $20 $0 $0 $20

Right-of-Way $207 $207 $0 $0 $0 $0 $0 $0

Environmental $21 $21 $0 $0 $0 $0 $0 $21

Utilities $741 $41 $0 $700 $0 $0 $0 $700

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $2,500 $0 $0 $0 $2,500 $0 $0 $2,500

MCDOT Labor $237 $202 $5 $10 $20 $0 $0 $35

Project Total $3,871 $616 $5 $710 $2,540 $0 $0 $3,255

Reimbursements ($1,600) $0 $0 ($350) ($1,250) $0 $0 ($1,600)

MCDOT Net Cost $2,271 $616 $5 $360 $1,290 $0 $0 $1,655
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This will provide pavement and drainage improvements. The Flood Control District of Maricopa 
County studies indicate a need for an area solution requiring participation of the residents, 
FCDMC and the City of Peoria. 

 Key Issues 
 
• FCDMC is studying the flooding of 

the 87th Avenue project area 
within the county right-of-way 
and Deer Valley Road. 

• Citizen concern about the 
traffic, City of Peoria 
annexation, and roadway 
improvements. 

• FCDMC Master Drainage Study 
results. 

Project Manager:  Tom Larson 

District:   4 

Length:   0.5 miles 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement with Flood Control District (FCDMC) 
    Potential agreement with the City of Peoria 
 
Est. Construction Date: Contingent on the execution of IGA 

Right-of-way:   Right-of-way will be acquired at the NW corner of 87th Avenue  
    and Deer Valley Road 

87th Avenue Channel 
Deer Valley Road to Williams Drive 

Work Order #68961 (T084) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $88 $41 $47 $0 $0 $0 $0 $47

Right-of-Way $50 $0 $50 $0 $0 $0 $0 $50

Environmental $13 $5 $8 $0 $0 $0 $0 $8

Utilities $100 $0 $100 $0 $0 $0 $0 $100

IGA Payments $125 $0 $0 $125 $0 $0 $0 $125

Construction $500 $0 $0 $500 $0 $0 $0 $500

MCDOT Labor $49 $29 $10 $10 $0 $0 $0 $20

Project Total $925 $75 $215 $635 $0 $0 $0 $850

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $925 $75 $215 $635 $0 $0 $0 $850

Project expenditures in thousands 

Map Reference: NW-69 
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7th Street 
Carefree Highway to Desert Hills Drive 

Work Order #69080 (T177) 

This project is to develop a Design Concept Report so that future right-of-way and roadway 
needs can be identified, planned, and accurate cost estimates made for increasing the capacity 
and safety of the roadway. 

 Key Issues 
 
• Increasing traffic demand. 
• Safety issues at the intersections. 
• Drainage concerns. 

Project Manager:  Sami Ayoub 

District:   3 

Length:   3 miles 

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: Funded for Design Concept Report only 

Right-of-way:   Additional right-of-way will be required 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $470 $0 $0 $470 $0 $0 $0 $470

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $0 $0 $0 $0 $0 $0 $0 $0

Project Total $470 $0 $0 $470 $0 $0 $0 $470

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $470 $0 $0 $470 $0 $0 $0 $470

Project expenditures in thousands 

Map Reference: NE-70 
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 Key Issues 
 
None 

Project Manager:  Faisal Saleem 

District:   1 

Length:   0.2 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2005 

Right-of-way:  N/A 

Alma School Road 
Champagne Drive to Halley Drive 

Work Order #12602 (T153) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $192 $42 $150 $0 $0 $0 $0 $150

MCDOT Labor $28 $8 $20 $0 $0 $0 $0 $20

Project Total $220 $50 $170 $0 $0 $0 $0 $170

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $220 $50 $170 $0 $0 $0 $0 $170

This project will install traffic signals at the intersection to improve safety, reduce congestion, 
and improve traffic flow. 

Project expenditures in thousands 

Map Reference: SE-71 
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 Key Issues 
 
• Coordination with the Salt River 

Pima-Maricopa Indian 
Community. 

• Coordination with all 
stakeholders. 

Alma School Road 
McLellan Road to McKellips Road 

Work Order #68931 (T070) 

This project will widen the south bridge over the Salt River on Alma School Road from 
McLellan Road to the north bridge. This project will consist of an expansion and overhaul of 
the existing structure. 

Project Manager:  Andrzej Wojakiewicz 

District:   1 & 2 

Length:   0.75 miles  

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: To be determined, right-of-way needed 

Right-of-way:   Additional right-of-way is required 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $374 $374 $0 $0 $0 $0 $0 $0

Right-of-Way $364 $0 $364 $0 $0 $0 $0 $364

Environmental $2 $2 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,972 $0 $1,972 $0 $0 $0 $0 $1,972

MCDOT Labor $119 $95 $24 $0 $0 $0 $0 $24

Project Total $2,831 $471 $2,360 $0 $0 $0 $0 $2,360

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $2,831 $471 $2,360 $0 $0 $0 $0 $2,360

Project expenditures in thousands 

Map Reference: NE-72 
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 Key Issues 
 
• Acquiring access, temporary 

construction easements and new 
right-of-way. 

• Design for full depth of the 
downstream head cut caused by 
unregulated mining in the 
riverbed. 

Alma School Road 
North Bridge at Salt River, Grade Control Structure 

Work Order #80408 (T142) 
This project will reconstruct the existing grade control structure which is needed to protect 
the Alma School Bridge foundations from floodwater soil erosion. 

Project Manager:  Andrzej Wojakiewicz 

District:   2 

Length:   Approximately 940 feet 

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: FY 2005-2006, depending on receipt of right-of-way 

Right-of-way:   A 73’ wide strip of right-of-way along the width of the river 
    will be required 

Cost Elements
Total Project 

Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $91 $91 $0 $0 $0 $0 $0 $0

Right-of-Way $107 $2 $105 $0 $0 $0 $0 $105

Environmental $6 $6 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $3,680 $0 $2,597 $1,083 $0 $0 $0 $3,680

MCDOT Labor $48 $38 $5 $5 $0 $0 $0 $10

Project Total $3,932 $137 $2,707 $1,088 $0 $0 $0 $0

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $3,932 $137 $2,707 $1,088 $0 $0 $0 $3,795

Project expenditures in thousands 

Map Reference: NE-73 
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 Key Issues 
 
None 

Project Manager:  Nicolaas Swart 

District:   4 

Length:   6.5 miles 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the City of Peoria 
    City of Surprise 
    FHWA funding 
 
Est. Construction Date: FY 2005 

Right-of-way:   N/A 

Bell Road 
Grand Avenue to Loop 101 ITS 

Work Order #12590 (T025) 

The purpose of this project is to install an Intelligent Transportation System (ITS) “Smart 
Instrumentation.” The project will involve the design of vehicle detection systems (VDS), closed 
circuit TV (CCTV), variable message signs (VMS), and communications. 

Project expenditures in thousands 

Map Reference: NW-74 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $215 $175 $40 $0 $0 $0 $0 $40

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,070 $0 $1,070 $0 $0 $0 $0 $1,070

MCDOT Labor $20 $0 $10 $0 $0 $0 $0 $10

Project Total $1,305 $175 $1,120 $0 $0 $0 $0 $1,120

Reimbursements $0 $0 ($1,111) $0 $0 $0 $0 ($1,111)

MCDOT Net Cost $1,305 $175 $9 $0 $0 $0 $0 $9
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The purpose of this project is to design a dedicated westbound right-turn lane on Bell Road to 
accommodate the heavy right-turn movement onto RH Johnson Boulevard. 

 Key Issues 
 
• Reconfiguration of channel and box 

culverts. 
• Relocation of traffic signal. 
• Relocation of utilities. 
• Relocation of Sun City West 

monument sign. 
• Financial participation with the City 

of Surprise. 

Bell Road 
at RH Johnson Boulevard 

Work Order #69041 (T120) 

Project Manager:  Andrzej Wojakiewicz 

District:   4 

Length:   600 feet 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the City of Surprise 

Est. Construction Date: This project is budgeted for in-house design only 

Right-of-way:   Additional right-of-way will be required 

Project expenditures in thousands 

Map Reference: NW-75 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $3 $3 $0 $0 $0 $0 $0 $0

Utilities $325 $325 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $825 $825 $0 $0 $0 $0 $0 $0

MCDOT Labor $26 $16 $10 $0 $0 $0 $0 $10

Project Total $1,179 $1,169 $10 $0 $0 $0 $0 $10

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,179 $1,169 $10 $0 $0 $0 $0 $10
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The purpose of this project is to install an Intelligent Transportation System (ITS) “Smart 
Instrumentation.” The project will involve the design of vehicle detection systems (VDS), closed 
circuit TV (CCTV), variable message signs (VMS), and communications. 

 Key Issues 
 
none 

Project Manager:  Nicolaas Swart 
 
District:   4 
 
Length:   4 miles 
 
Detours:   N/A 
 
IGA Partnerships:  Potential agreement with the City of Surprise 
    FHWA funding 
 
Est. Construction Date: This project is funded for design only 
 
Right-of-way:   N/A 

Bell Road 
Loop 303 to Grand Avenue (ITS) 

Work Order #69069 (T154) 

Project expenditures in thousands 

Map Reference: NW-76 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $109 $0 $109 $0 $0 $0 $0 $109

Right-of-Way $629 $0 $200 $429 $0 $0 $0 $629

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $100 $0 $0 $100 $0 $0 $0 $100

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,043 $0 $0 $1,043 $0 $0 $0 $1,043

MCDOT Labor $91 $0 $60 $31 $0 $0 $0 $91

Project Total $1,972 $0 $369 $1,603 $0 $0 $0 $1,972

Reimbursements ($1,972) $0 ($369) ($1,603) $0 $0 $0 ($1,972)

MCDOT Net Cost $0 $0 $0 $0 $0 $0 $0 $0
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 Key Issues 
 
None 

Project Manager:  Chris Kmetty 

District:   4 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2005-2006 

Right-of-way:   N/A 

Bethany Home Road 
at Dysart Road 

Work Order #12618 (T161) 

Project expenditures in thousands 

This project will install traffic signals at the intersection to improve safety, reduce congestion, 
and improve traffic flow. 

Map Reference: NW-77 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $3 $0 $3 $0 $0 $0 $0 $3

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $188 $0 $188 $0 $0 $0 $0 $188

MCDOT Labor $30 $0 $30 $0 $0 $0 $0 $30

Project Total $221 $0 $221 $0 $0 $0 $0 $221

Reimbursements ($122) $0 ($122) $0 $0 $0 $0 ($122)

MCDOT Net Cost $99 $0 $99 $0 $0 $0 $0 $99



 

78 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 Key Issues 
 
• Located on US Forest Service land. 
• Heavy recreation use of the roadway 

by boaters and bicyclists. 
• Limited vertical and horizontal sight 

distances when driving. 
 

Project Manager:  Samir Hatab 

District:   2 

Length:   4.5 miles 

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: This project is currently funded for design only 

Right-of-way:   N/A 

Bush Highway 
Usery Pass Road to Stewart Mountain Dam Road 

Work Order #69050 (T126) 

The project will provide paved shoulders to accommodate bicycles and improve roadway safety 
for both bicyclists and motorists. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $200 $0 $200 $0 $0 $0 $0 $200

Right-of-Way $70 $0 $0 $0 $0 $0 $0 $0

Environmental $10 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $900 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $60 $0 $25 $10 $0 $0 $0 $35

Project Total $1,240 $0 $225 $10 $0 $0 $0 $235

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,240 $0 $225 $10 $0 $0 $0 $235

Project expenditures in thousands 

Map Reference: NE-78 
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This project will improve the south approach to this existing signalized intersection. 

 Key Issues 
 
None 

Project Manager:  Chris Kmetty 

District:   1 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the City of Chandler 

Est. Construction Date: FY 2006 

Right-of-way:   N/A 

Chandler Heights Road 
at 124th St 

Work Order #12606 (T156) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $20 $0 $20 $0 $0 $0 $0 $20

Environmental $2 $0 $2 $0 $0 $0 $0 $2

Utilities $60 $0 $60 $0 $0 $0 $0 $60

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $125 $0 $0 $125 $0 $0 $0 $125

MCDOT Labor $20 $0 $10 $10 $0 $0 $0 $20

Project Total $227 $0 $92 $135 $0 $0 $0 $227

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $227 $0 $92 $135 $0 $0 $0 $227

Project expenditures in thousands 

Map Reference: SE-79 



 

80 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

This project is for the design and construction of a box culvert that will replace the existing 
inadequate pipe to allow future widening of the road. 

 Key Issues 
 
• Construction must be done quickly 

during the annual canal dry-up 
period. 

 

Chandler Heights Road Box Culvert 
at Eastern Canal 

Work Order #68975 (T094) 

Project Manager:  Andrzej Wojakiewicz 

District:   1 

Length:   Spot improvements 

Detours:   Road closure will be needed 

IGA Partnerships:  City of Chandler 

Est. Construction Date: FY 2005 

Right-of-way:   Additional right-of-way on both sides of Chandler Heights  
    Road will be needed 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $6 $1 $0 $5 $0 $0 $0 $5

Environmental $1 $0 $0 $1 $0 $0 $0 $1

Utilities $300 $0 $300 $0 $0 $0 $0 $300

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $326 $0 $326 $0 $0 $0 $0 $326

MCDOT Labor $47 $30 $17 $0 $0 $0 $0 $17

Project Total $680 $31 $643 $6 $0 $0 $0 $649

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $680 $31 $643 $6 $0 $0 $0 $649

Project expenditures in thousands 

Map Reference: SE-80 
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 Key Issues 
 
• The Town of Queen Creek and the 

Flood Control District of Maricopa 
County will participate in the 
construction funding. 

• Project coordination with Sonoqui 
Wash channelization project by 
FCDMC 

 

Chandler Heights Road Bridge 
at Sonoqui Wash 

Work Order #69026 (T114) 

This project is to design a five-lane bridge (68’ wide) over Sonoqui Wash, replacing an existing 
un-bridged (dip) crossing. 

Project Manager:  Andrzej Wojakiewicz 

District:   1 

Length:   0.5 miles 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement  with the Town of Queen Creek and  
    FCDMC 
 
Est. Construction Date: This project is funded for in-house design only 

Right-of-way:   N/A 

Project expenditures in thousands 

Map Reference: SE-81 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,950 $1,950 $0 $0 $0 $0 $0 $0

MCDOT Labor $211 $101 $80 $30 $0 $0 $0 $110

Project Total $2,161 $2,051 $80 $30 $0 $0 $0 $110

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $2,161 $2,051 $80 $30 $0 $0 $0 $110



 

82 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 Key Issues 
 
None 

Project Manager:  Operations 

District:   4 

Length:   20 lane miles 

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: FY 2004 & 2005 

Right-of-way:   None required 

Contract Overlay 
FY 2004 

Work Order #69067 (T151) 

This project consists of removing the existing asphalt concrete road surfaces by milling/
pulverizing, and replacing with 2.5 to 3 inches of asphalt concrete pavement. This work also 
includes traffic control, pavement delineation, and other miscellaneous items of work required 
for the completion of the project. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $70 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $200 $0 $0 $0 $0 $200

MCDOT Labor $10 $0 $20 $0 $0 $0 $0 $20

Project Total $80 $0 $220 $0 $0 $0 $0 $220

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $80 $0 $220 $0 $0 $0 $0 $220

Project expenditures in thousands 

Map Reference: see below 
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 Key Issues 
 
• Roadway drainage. 
• Formation of partnerships. 
• Travel capacity. 
• Traffic safety. 

Project Manager:  Engineering 

District:   4 

Length:   1 mile 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the City of Peoria 

Est. Construction Date: This project is funded for Design Concept Report only 

Right-of-way:   Additional right-of-way will be acquired if necessary. 

Deer Valley Road 
91st Avenue to 83rd Avenue 

Work Order #69049 (T125) 

The project will develop a design concept report to determine the scope, schedule, and budget 
for the future widening of the roadway. 

Project expenditures in thousands 

Map Reference: NW-83 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $70 $0 $70 $0 $0 $0 $0 $70

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $10 $0 $10 $0 $0 $0 $0 $10

Project Total $80 $0 $80 $0 $0 $0 $0 $80

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $80 $0 $80 $0 $0 $0 $0 $80



 

84 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

This project is a corridor study from Northern Avenue to Bell Road. 

 Key Issues 
 
• Access control and corridor 

improvement. 
• Included in the MAG Regional 

Transportation Plan. 

Project Manager:  To be determined 

District:   4 

Length:   6 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: Funded for corridor study only 

Right-of-way:   N/A 

El Mirage Road 
Northern Avenue to Bell Road, Corridor Study 

Work Order #69071 (T167) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $225 $0 $225 $0 $0 $0 $0 $225

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $20 $0 $20 $0 $0 $0 $0 $20

Project Total $245 $0 $245 $0 $0 $0 $0 $245

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $245 $0 $245 $0 $0 $0 $0 $245

Project expenditures in thousands 

Map Reference: NW-84 
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This project will construct a new four-lane road to address projected traffic demands.  
Signalization will be installed on El Mirage Road at Beardsley Road. 

 Key Issues 
 
• Neighboring retirement communities. 
• Bridge construction to the east. 
• Adjacent developments. 
• Right-of-way acquisition. 
• Environmental clearance/404 permit. 
• Included in the MAG Regional 

Transportation Plan. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   2.2 miles 

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: To be determined 

Right-of-way:   120’-150’ of right-of-way will be required for this project 

El Mirage Road 
Bell Road to Beardsley Road 

Work Order #68993 (T103) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $510 $510 $0 $0 $0 $0 $0 $0

Right-of-Way $1,164 $1,164 $0 $0 $0 $0 $0 $0

Environmental $26 $26 $0 $0 $0 $0 $0 $0

Utilities $40 $40 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $6,775 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $126 $121 $5 $0 $0 $0 $0 $5

Project Total $8,641 $1,861 $5 $0 $0 $0 $0 $5

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $8,641 $1,861 $5 $0 $0 $0 $0 $5

Project expenditures in thousands 

Map Reference:  



 

86 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

This project will construct a new four-lane road between Beardsley Road and Loop 303. This 
project includes drainage and intersection improvements. 

 Key Issues 
 
• Adjacent private developments. 
• Right-of-way acquisition. 
• Regional Transportation Plan 

election. 
• Environmental clearance/404 permit. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   2.2 miles 

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: To be determined 

Right-of-way:   120’-150’ of right-of-way will be required for this project 

El Mirage Road 
Beardsley Road to Loop 303 

Work Order #68995 (T104) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $552 $552 $0 $0 $0 $0 $0 $0

Right-of-Way $1,290 $1,290 $0 $0 $0 $0 $0 $0

Environmental $39 $39 $0 $0 $0 $0 $0 $0

Utilities $25 $25 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $6,275 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $139 $134 $5 $0 $0 $0 $0 $5

Project Total $8,320 $2,040 $5 $0 $0 $0 $0 $5

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $8,320 $2,040 $5 $0 $0 $0 $0 $5

Project expenditures in thousands 

Map Reference: NW-86 
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The project will develop a Design Concept Report to identify right-of-way and roadway needs, 
produce an accurate cost-estimate, and determine the ultimate scope of the project. 

 Key Issues 
 
• Increasing traffic from Pinal County. 
• Coordination with the Town of Queen 

Creek’s plans. 

Project Manager:  To be determined 

District:   2 

Length:   1 mile 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the Town of Queen Creek 

Est. Construction Date: This project is funded for a Design Concept Report only 

Right-of-way:   N/A 

Ellsworth Road 
Hunt Highway to Riggs Road 

Work Order #69081 (T178) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $150 $0 $0 $150 $0 $0 $0 $150

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $20 $0 $0 $20 $0 $0 $0 $20

Project Total $170 $0 $0 $170 $0 $0 $0 $170

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $170 $0 $0 $170 $0 $0 $0 $170

Project expenditures in thousands 

Map Reference: SE-87 



 

88 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 Key Issues 
 
• Coordination with the City of 

Mesa, FCDMC, and Utilities 
• Need to be built as soon as 

possible 
• Phase 1: Germann Road to Ray 

Road 
• Phase 2: Ray Road to Elliot Road 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $1,570 $1,498 $72 $0 $0 $0 $0 $72

Right-of-Way $2,019 $1,969 $50 $0 $0 $0 $0 $50

Environmental $26 $26 $0 $0 $0 $0 $0 $0

Utilities $302 $102 $200 $0 $0 $0 $0 $200

IGA Payments $1,294 $1,168 $126 $0 $0 $0 $0 $126

Construction $21,930 $0 $11,680 $10,250 $0 $0 $0 $21,930

MCDOT Labor $501 $441 $25 $35 $0 $0 $0 $60

Project Total $27,642 $5,204 $12,153 $10,285 $0 $0 $0 $22,438

Reimbursements ($7,974) $0 ($7,974) $0 $0 $0 $0 ($7,974)

MCDOT Net Cost $19,668 $5,204 $4,179 $10,285 $0 $0 $0 $14,464

Ellsworth Road 
Germann Road to Elliot Road 

Work Order #68927 (T068) 

This project will reconstruct the existing two-lane road to provide four travel lanes with a 
raised center median. The west half of the roadway between Pecos Road and the Powerline 
Floodway will be constructed with a third travel lane in the southbound direction.  The project 
also includes constructing the Ellsworth Channel, approximately 3 miles of open channel, a 
component of the East Mesa Area Drainage Master Plan. 

Project expenditures in thousands 

Map Reference: SE-88 

Project Manager:  Sami Ayoub 

District:   1 & 2 

Length:   5.5 miles 

Detours:   None anticipated 

IGA Partnerships:  City of Mesa 
    FCDMC 

Est. Construction Date: Phase 1: FY 2005 
    Phase 2: FY 2006 
 
Right-of-way:   The current total width for the road varies from 100’ to 120’.   
    Additional right-of-way will be acquired to provide a total width  
    of 130’ and up to 140’ at the major intersections.  A new  drainage 
    easement will be acquired for the channel, ranging from 70’ to  
    200’ wide. 
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 Key Issues 
 
• Coordination with the City of Mesa 

and developers. 
• Need to be built as soon as possible. 
• Phase 1: Brown intersection. 
• Phase 2: Remaining project 

completion. 

Project Manager:  Sami Ayoub 

District:   2 

Length:   1.8 miles 

Detours:   None anticipated 

IGA Partnerships:  City of Mesa 

Est. Construction Date: Phase 1: FY 2005 
    Phase 2: FY 2006 
 
Right-of-way:   No additional right-of-way will be required 

Ellsworth Road 
University Drive to McLellan Road 

Work Order #68902 (T062) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $478 $392 $86 $0 $0 $0 $0 $86

Right-of-Way $285 $285 $0 $0 $0 $0 $0 $0

Environmental $2 $2 $0 $0 $0 $0 $0 $0

Utilities $26 $26 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $5,885 $0 $2,335 $3,550 $0 $0 $0 $5,885

MCDOT Labor $280 $260 $10 $10 $0 $0 $0 $20

Project Total $6,956 $965 $2,431 $3,560 $0 $0 $0 $5,991

Reimbursements ($1,579) $0 ($1,579) $0 $0 $0 $0 ($1,579)

MCDOT Net Cost $5,377 $965 $852 $3,560 $0 $0 $0 $4,412

This project will reconstruct the existing two-lane road to provide four travel lanes (two in 
each direction) with a raised center meridian. This project, which is scheduled in two phases, 
will also widen 1/4 mile of Adobe Road. Phase One is at the intersection of Brown Road and 
Ellsworth Road. The partners include Maricopa County, the City of Mesa and two private 
developers. Phase Two is along Ellsworth Road from University Drive to McLellan Road minus the 
intersection completed in Phase One. Partners include Maricopa County and the City of Mesa. 

Project expenditures in thousands 

Map Reference: NE-89 



 

90 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 Key Issues 
 
None 

Project Manager:  Nicolaas Swart 

District:   4 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the Sun City Fire Department 

Est. Construction Date: FY 2006 

Right-of-way:   N/A 

Fire Station 
111th Avenue, Traffic Signal 

Work Order #12622 (T165) 

This project will install mid-block traffic signals to allow the safe ingress and egress from the 
fire station. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $7 $7 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $1 $0 $1 $0 $0 $0 $0 $1

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $56 $0 $0 $56 $0 $0 $0 $56

MCDOT Labor $9 $0 $2 $7 $0 $0 $0 $9

Project Total $73 $7 $3 $63 $0 $0 $0 $66

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $73 $7 $3 $63 $0 $0 $0 $66

Project expenditures in thousands 

Map Reference: NW-90 
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The Town of Gilbert is designing and constructing this project. This project will widen Gilbert 
Road north of Warner Road and eliminate a scalloped section of the roadway. The Town of 
Gilbert will be the lead agency. 

 Key Issues 
 
• Elimination of a scalloped street 

segment. 
 

Project Manager:  Abedon Fimbres 

District:   2 

Length:   0.5 miles 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the Town of Gilbert 

Est. Construction Date: N/A 

Right-of-way:   N/A 

Gilbert Road 
Warner Road to Water Tank 

Work Order #69043 (T122) 

Project expenditures in thousands 

Map Reference: SE-91 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $200 $0 $0 $0 $200

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $9 $3 $5 $1 $0 $0 $0 $6

Project Total $9 $3 $5 $201 $0 $0 $0 $206

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $9 $3 $5 $201 $0 $0 $0 $206



 

92 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 Key Issues 
• Environmental issues regarding the 

proximity of the Salt River. 
• Right-of-way on tribal land. 
• Forming financial parternships to 

extend the project to SR 87 and 
include widening McDowell Road from 
Mesa drive to Gilbert Road to include 
a sound wall. 

• Included in the MAG Regional 
Transportation Plan. 

Gilbert Road 
McDowell Road to SR 87, with low water crossing 

Work Order #68957 (T081) 

This project consists of the design and construction of a six-lane roadway from McDowell Road 
to Thomas Road.  In addition, a two-lane northbound roadway will be designed and constructed 
from Thomas Road to SR 87 through the Salt River bottom and a two-lane southbound roadway 
from SR 87 to Thomas Road using the existing bridge at the Salt River. 

Project expenditures in thousands 

Map Reference: NE-92 

Project Manager:  Tom Larson 

District:   2 

Length:   2.75 miles 

Detours:   Construction     
    sequencing will eliminate road closures 
 
IGA Partnerships:  City of Mesa 
    ADOT 
    SRPMIC 
    FHWA funding via MAG 
 
Est. Construction Date: Contingent on grant of right-of-way by Salt River Pima-Maricopa  
    Indian Community 
 
Right-of-way:   Additional right-of-way (110’ from standard) is being purchased  
    from the Salt River Pima-Maricopa Indian Community and home  
    owners on the east side of the road. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $1,726 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $4,260 $0 $0 $0 $0 $0 $0 $0

Environmental $527 $102 $425 $0 $0 $0 $0 $425

Utilities $14 $0 $0 $0 $0 $0 $0 $0

IGA Payments $1,700 $0 $0 $0 $0 $0 $0 $0

Construction $8,696 $0 $8,696 $0 $0 $0 $0 $8,696

MCDOT Labor $806 $621 $185 $0 $0 $0 $0 $185

Project Total $17,729 $723 $9,306 $0 $0 $0 $0 $9,306

Reimbursements ($3,021) ($521) ($2,500) $0 $0 $0 $0 ($2,500)

MCDOT Net Cost $14,708 $202 $6,806 $0 $0 $0 $0 $6,806
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This project will install traffic signals at the intersection to improve safety, reduce congestion, 
and improve traffic flow. 

 Key Issues 
 
None 

Project Manager:  Chris Kmetty 

District:   4 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  City of Surprise 

Est. Construction Date: FY 2005 

Right-of-way:   N/A 

Greenway Road 
at Loop 303 

Work Order #12617 (T160) 

Project expenditures in thousands 

Map Reference: NW-93 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $50 $0 $50 $0 $0 $0 $0 $50

Environmental $9 $0 $9 $0 $0 $0 $0 $9

Utilities $20 $0 $20 $0 $0 $0 $0 $20

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $544 $0 $544 $0 $0 $0 $0 $544

MCDOT Labor $87 $0 $87 $0 $0 $0 $0 $87

Project Total $710 $0 $710 $0 $0 $0 $0 $710

Reimbursements ($375) $0 ($375) $0 $0 $0 $0 ($375)

MCDOT Net Cost $335 $0 $335 $0 $0 $0 $0 $335



 

94 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

Lindsay Road 
Williams Field Road to Ray Road 

Work Order #68997 (T105) 

 Key Issues 
• Several SRP and private irrigation 

channels and associated structures 
will require relocation or 
reconstruction. 

• Traffic volumes are expected to 
increase significantly over the next 
20 years, creating congestion. 

Project Manager:  Abedon Fimbres 

District:   1 

Length:   1 miles 

Detours:   N/A 

IGA Partnerships:  Town of Gilbert 
 
Est. Construction Date: FY 2004 
 
Right-of-way:   Town of Gilbert standards 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $1,626 $0 $1,626 $0 $0 $0 $0 $1,626

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $2 $0 $2 $0 $0 $0 $0 $2

Project Total $1,628 $0 $1,628 $0 $0 $0 $0 $1,628

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,628 $0 $1,628 $0 $0 $0 $0 $1,628

Project expenditures in thousands 

Map Reference: SE-94 

The Town of Gilbert will construct a five-lane section to ease congestion and improve traffic 
safety. The project involves the expansion and overhaul of an existing structure. MCDOT is a 
partner on this project through an IGA. The Town of Gilbert will be the lead agency. 
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This project is to establish a Design Concept Report phased construction of the ultimate 6-8 
lane freeway. 

 Key Issues 
 
• Funding and programming in the 

TIP. 
• Roadway classification at MAG. 
• Right-of-way requirements. 
• Federal Environmental Assessment 

and permitting. 
• Contract with the consultant on 

hold until the November 2004 
election. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   15 miles 

Detours:   None anticipated 

IGA Partnerships:  ADOT 

Est. Construction Date: This project is currently funded for a Design Concept Report only 
 
Right-of-way:   300’ right-of-way needed along the roadway, 600’  right-of-way  
    needed at grade-separated intersections, and additional right-of-way 
    needed for interchanges 

Loop 303 
I-10 to US 60 

Work Order #69016 (T109) 

Project expenditures in thousands 

Map Reference: NW-95 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $1,586 $1,386 $200 $0 $0 $0 $0 $200

Right-of-Way $54 $54 $0 $0 $0 $0 $0 $0

Environmental $32 $32 $0 $0 $0 $0 $0 $0

Utilities $9,000 $9,000 $0 $0 $0 $0 $0 $0

IGA Payments $300 $300 $0 $0 $0 $0 $0 $0

Construction $38,000 $38,000 $0 $0 $0 $0 $0 $0

MCDOT Labor $263 $258 $5 $0 $0 $0 $0 $5

Project Total $49,235 $49,030 $205 $0 $0 $0 $0 $205

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $49,235 $49,030 $205 $0 $0 $0 $0 $205



 

96 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 Key Issues 
 
• Improve safety. 
• Increase capacity. 

Project Manager:  To be determined 

District:   4 

Length:   11 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: This project is currently funded for design only 

Right-of-way:   N/A 

Loop 303 
Safety Improvements 

Indian School Road to Clearview Boulevard 
Work Order #69073 (T169) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $1,200 $0 $1,000 $200 $0 $0 $0 $1,200

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $30 $0 $20 $10 $0 $0 $0 $30

Project Total $1,230 $0 $1,020 $210 $0 $0 $0 $1,230

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,230 $0 $1,020 $210 $0 $0 $0 $1,230

The purpose of this project is to design safety improvements for this existing two-lane 
roadway. Proposed improvements may include widening it from two to four lanes and making 
intersection improvements. 

Project expenditures in thousands 

Map Reference: NW-96 
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This project will widen the existing two-lane roadway into a four-lane divided highway with at-
grade signalized intersections when warranted. 

 Key Issues 
 
• Funding and programming in the TIP. 
• IGA formations with the 

municipalities. 
• Drainage issues. 
• Right-of-way reversion litigation. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   1 mile 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2008 

Right-of-way:   Additional right-of-way will be required 

Loop 303 
Indian School Road to Camelback Road 

Work Order #69053 (T129) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $290 $0 $0 $290 $0 $0 $0 $290

Right-of-Way $1,000 $0 $0 $0 $1,000 $0 $0 $1,000

Environmental $10 $0 $0 $10 $0 $0 $0 $10

Utilities $500 $0 $0 $0 $500 $0 $0 $500

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $2,200 $0 $0 $0 $0 $2,200 $0 $2,200

MCDOT Labor $94 $0 $4 $40 $10 $40 $0 $94

Project Total $4,094 $0 $4 $340 $1,510 $2,240 $0 $4,094

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $4,094 $0 $4 $340 $1,510 $2,240 $0 $4,094

Project expenditures in thousands 

Map Reference: NW-97 



 

98 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

This project will widen the existing two-lane roadway to a four-lane divided highway with at-
grade signalized intersections when warranted. 

 Key Issues 
 
• Funding and programming in the TIP. 
• IGA formations with the 

municipalities. 
• Drainage issues. 
• Right-of-way reversion litigation. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   1 mile 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2008 

Right-of-way:   Additional right-of-way will be required. 

Loop 303 
Camelback Road to Bethany Home Road 

Work Order #69054 (T130) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $290 $0 $0 $290 $0 $0 $0 $290

Right-of-Way $1,000 $0 $0 $0 $1,000 $0 $0 $1,000

Environmental $10 $0 $0 $10 $0 $0 $0 $10

Utilities $500 $0 $0 $0 $500 $0 $0 $500

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $2,200 $0 $0 $0 $0 $2,200 $0 $2,200

MCDOT Labor $74 $0 $4 $20 $10 $40 $0 $74

Project Total $4,074 $0 $4 $320 $1,510 $2,240 $0 $4,074

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $4,074 $0 $4 $320 $1,510 $2,240 $0 $4,074

Project expenditures in thousands 

Map Reference: NW-98 
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This project will widen the existing two-lane roadway into a four-lane divided highway with 
at-grade signalized intersections when warranted. 

 Key Issues 
 
• Funding and programming with the 

TIP. 
• IGA formations with the 

municipalities. 
• Drainage issues. 
• Right-of-way reversion litigation. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   1 mile 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2008 

Right-of-way:   Additional right-of-way will be required 

Loop 303 
Bethany Home Road to Glendale Avenue 

Work Order #69055 (T131) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $290 $0 $290 $0 $0 $0 $0 $290

Right-of-Way $1,000 $0 $0 $0 $1,000 $0 $0 $1,000

Environmental $10 $0 $0 $10 $0 $0 $0 $10

Utilities $500 $0 $0 $0 $500 $0 $0 $500

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $2,200 $0 $0 $0 $0 $2,200 $0 $2,200

MCDOT Labor $74 $0 $4 $20 $10 $40 $0 $74

Project Total $4,074 $0 $294 $30 $1,510 $2,240 $0 $4,074

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $4,074 $0 $294 $30 $1,510 $2,240 $0 $4,074

Project expenditures in thousands 

Map Reference: NW-99 
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This project will produce design plans for widening the existing two-lane roadway into a four-
lane divided highway with at-grade signalized intersections when warranted. 

 Key Issues 
 
• Funding and programming in the TIP. 
• IGA formations with municipalities. 
• Drainage issues. 
• Right-of-way reversion litigation. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   1 mile 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: This project is currently funded for design only 

Right-of-way:   Additional right-of-way will be required 

Loop 303 
Cactus Road to Waddell Road 

Work Order #69056 (T132) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $300 $0 $0 $0 $300 $0 $0 $300

Right-of-Way $1,000 $0 $0 $0 $0 $0 $0 $0

Environmental $10 $0 $0 $0 $0 $10 $0 $10

Utilities $500 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $2,750 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $57 $0 $1 $1 $45 $10 $0 $57

Project Total $4,617 $0 $1 $1 $345 $20 $0 $367

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $4,617 $0 $1 $1 $345 $20 $0 $367

Project expenditures in thousands 

Map Reference: NW-100 
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This project will provide design plans for widening the existing two-lane roadway into a four-
lane divided highway with at-grade signalized intersections when warranted. 

 Key Issues 
 
• Funding and programming in the TIP. 
• IGA formations with the mucipalities. 
• Drainage issues. 
• Right-of-way reversion litigation. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   1 mile 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: This project is currently funded for design only 

Right-of-way:   Additional right-of-way will be required 

Loop 303 
Waddell Road to Greenway Road 

Work Order #69057 (T133) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $300 $0 $0 $0 $300 $0 $0 $300

Right-of-Way $1,000 $0 $0 $0 $0 $0 $0 $0

Environmental $10 $0 $0 $0 $0 $10 $0 $10

Utilities $500 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $2,750 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $47 $0 $1 $1 $25 $20 $0 $47

Project Total $4,607 $0 $1 $1 $325 $30 $0 $357

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $4,607 $0 $1 $1 $325 $30 $0 $357

Project expenditures in thousands 

Map Reference: NW-101 
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This project will provide design plans for the widening of the existing two-lane roadway to a 
four-lane divided highway with at-grade signalized intersections when warranted. 

 Key Issues 
 
• Funding and programming in the TIP. 
• IGA formations with the 

municipalities. 
• Drainage issues. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   1 mile 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: This project is currently funded for design only 

Right-of-way:   Additional right-of-way will be required 

Loop 303 
Greenway Road to Bell Road 

Work Order #69058 (T134) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $300 $0 $0 $0 $300 $0 $0 $300

Right-of-Way $1,000 $0 $0 $0 $0 $0 $0 $0

Environmental $10 $0 $0 $0 $0 $10 $0 $10

Utilities $500 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $2,750 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $37 $0 $1 $1 $25 $10 $0 $37

Project Total $4,597 $0 $1 $1 $325 $20 $0 $347

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $4,597 $0 $1 $1 $325 $20 $0 $347

Project expenditures in thousands 

Map Reference: NW-102 
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 Key Issues 
 
None 

Project Manager:  Chris Kmetty 

District:   5 

Length:   Intersection spot improvement 

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: FY 2006 

Right-of-way:   N/A 

Lower Buckeye Road 
at 67th Avenue 

Work Order #12615 (T158) 

This project will install traffic signals at the intersection to improve safety, reduce congestion, 
and improve traffic flow. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $20 $0 $20 $0 $0 $0 $0 $20

Environmental $4 $0 $4 $0 $0 $0 $0 $4

Utilities $80 $0 $80 $0 $0 $0 $0 $80

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $275 $0 $0 $275 $0 $0 $0 $275

MCDOT Labor $44 $0 $22 $22 $0 $0 $0 $44

Project Total $423 $0 $126 $297 $0 $0 $0 $423

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $423 $0 $126 $297 $0 $0 $0 $423

Project expenditures in thousands 

Map Reference: SW-103 
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 Key Issues 
 
• Access control. 
• Partnerships. 
• Ultimate and interim program 

features. 

Project Manager:  Tom Larson 

District:   4 & 5 

Length:   25 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: Funded for corridor study update only 

Right-of-way:   N/A 

MC 85 
Turner Road to 75th Avenue, Corridor Study Update 

Work Order #69070 (T166) 

This project will update the existing corridor study to reflect current roadway conditions and 
future traffic volumes anticipated to use the road. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $300 $0 $300 $0 $0 $0 $0 $300

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $30 $0 $30 $0 $0 $0 $0 $30

Project Total $330 $0 $330 $0 $0 $0 $0 $330

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $330 $0 $330 $0 $0 $0 $0 $330

Project expenditures in thousands 

Map Reference: SW-104 
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This project is to design and construct an interim two-lane minor collector road. Arizona 
Department of Transportation will reimburse MCDOT for the cost of this project. 

 Key Issues 
 
• Coordinating the improvements with 

ADOT. 
• IGA with ADOT. 

Project Manager:  Sami Ayoub 

District:   4 

Length:   1 mile 

Detours:   None anticipated 

IGA Partnerships:  ADOT 

Est. Construction Date: FY 2006 

Right-of-way:   Standard 

MC 85 
Extension: Turner Road to SR 85 

Work Order #69075 (T171) 

Project expenditures in thousands 

Map Reference: SW-105 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $109 $0 $109 $0 $0 $0 $0 $109

Right-of-Way $629 $0 $200 $429 $0 $0 $0 $629

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $100 $0 $0 $100 $0 $0 $0 $100

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,043 $0 $0 $1,043 $0 $0 $0 $1,043

MCDOT Labor $91 $0 $60 $31 $0 $0 $0 $91

Project Total $1,972 $0 $369 $1,603 $0 $0 $0 $1,972

Reimbursements ($1,972) $0 ($369) ($1,603) $0 $0 $0 ($1,972)

MCDOT Net Cost $0 $0 $0 $0 $0 $0 $0 $0



 

106 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

This project will install traffic signals at the intersection to improve safety, reduce congestion, 
and improve traffic flow. 

 Key Issues 
 
None 

Project Manager:  Chris Kmetty 

District:   4 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the Town of Buckeye 

Est. Construction Date: FY 2006 

Right-of-way:   N/A 

MC 85 
at Miller Road 

Work Order #12620 (T163) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $4 $0 $4 $0 $0 $0 $0 $4

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $250 $0 $0 $250 $0 $0 $0 $250

MCDOT Labor $40 $0 $20 $20 $0 $0 $0 $40

Project Total $294 $0 $24 $270 $0 $0 $0 $294

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $294 $0 $24 $270 $0 $0 $0 $294

Project expenditures in thousands 

Map Reference: SW-106 
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This project will develop a Design Concept Report to study the widening of the road so right-
of-way needs can be identified and planned, and accurate cost estimates can be made for 
increasing the capacity and safety of the roadway. 

 Key Issues 
 
• Land uses. 
• Truck traffic. 
• Drainage. 
• Potential partnerships. 

Project Manager:  Samir Hatab 

District:   4 

Length:   1 mile 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: This project is funded for 30% Design Concept Report only 

Right-of-way:   N/A 

MC 85 
Jackrabbit Trail to Perryville Road 

Work Order #69059 (T135) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $325 $125 $0 $0 $200 $0 $0 $200

Right-of-Way $300 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,375 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $32 $0 $1 $1 $25 $5 $0 $32

Project Total $2,032 $125 $1 $1 $225 $5 $0 $232

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $2,032 $125 $1 $1 $225 $5 $0 $232

Project expenditures in thousands 

Map Reference: SW-107 



 

108 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 Key Issues 
 
• Land uses. 
• Truck traffic. 
• Drainage. 
• Potential partnerships. 

Project Manager:  Tom Larson 

District:   4 

Length:   2.76 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: This project is funded for 30% Design Concept Report only 

Right-of-way:   N/A 

MC 85 
Perryville Road to Cotton Lane 

Work Order #69060 (T136) 

This project will develop a Design Concept Report to study the widening of the road so right-
of-way and roadway needs can be identified and planned, and accurate cost estimates can be 
made for increasing the capacity and safety of the roadway. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $870 $0 $0 $0 $400 $0 $0 $400

Right-of-Way $1,000 $0 $0 $0 $0 $0 $0 $0

Environmental $50 $0 $0 $0 $0 $0 $0 $0

Utilities $1,000 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $5,250 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $600 $0 $1 $1 $40 $0 $0 $42

Project Total $8,770 $0 $1 $1 $440 $0 $0 $442

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $8,770 $0 $1 $1 $440 $0 $0 $442

Project expenditures in thousands 

Map Reference: SW-108 
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This project will reconstruct MC 85 from a two-lane collector roadway to a five-lane arterial 
with continuous bike lanes. 

 Key Issues 
 
• Utility relocations, drainage, 

and irrigation. 
• Railroad crossings. 
• Coordination with all entities 

involved. 

Project Manager:  Tom Larson 

District:   4 

Length:   2 miles 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement with the City of Goodyear 

Est. Construction Date: Fall 2008 

Right-of-way:   The existing right-of-way varies from 50’-120’ and the  
    proposed width of the required right-of-way is 150’-200’ 

MC 85 
Cotton Lane to Estrella Parkway 

Work Order #68960 (T083) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $360 $360 $0 $0 $0 $0 $0 $0

Right-of-Way $97 $97 $0 $0 $0 $0 $0 $0

Environmental $103 $103 $0 $0 $0 $0 $0 $103

Utilities $950 $0 $0 $0 $700 $250 $0 $950

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $3,080 $0 $0 $0 $0 $3,080 $0 $3,080

MCDOT Labor $263 $224 $1 $3 $5 $30 $0 $39

Project Total $4,853 $784 $1 $3 $705 $3,360 $0 $4,069

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $4,853 $784 $1 $3 $705 $3,360 $0 $4,069

Project expenditures in thousands 

Map Reference: SW-109 
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This project will reconstruct MC 85 from two to five lanes with a continuous left-turn 
lane. 

 Key Issues 
 
• Drainage, right-of-way and 

utilities. 
• Roadway design is complete. 

Project Manager:  Samir Hatab 

District:   4 

Length:   2 miles 

Detours:   N/A 

IGA Partnerships:  City of Goodyear 

Est. Construction Date: Summer 2004 

Right-of-way:   An additional 70’ of right-of-way will be purchased on the 
    south side of the roadway 

MC 85 
Estrella Parkway to Litchfield Road 

Work Order #68959 (T082) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $325 $325 $0 $0 $0 $0 $0 $0

Right-of-Way $300 $300 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $2,775 $0 $2,775 $0 $0 $0 $0 $2,775

MCDOT Labor $55 $0 $55 $0 $0 $0 $0 $55

Project Total $3,455 $625 $2,830 $0 $0 $0 $0 $2,830

Reimbursements ($637) $0 ($637) $0 $0 $0 $0 -$637

MCDOT Net Cost $2,818 $625 $2,193 $0 $0 $0 $0 $2,193

Project expenditures in thousands 

Map Reference: SW-110 
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This project will design and construct a four-lane interim roadway with a raised center median. 

 Key Issues 
 
• Impact on existing urban 

development. 
• Turning lane location and length. 
• Development in area. 
• Right-of-way. 
• Irrigation and utility conflicts. 

Project Manager:  Sami Ayoub 

District:   5 

Length:   2 miles 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement with the City of Phoenix 

Est. Construction Date: FY 2008 & FY 2009 

Right-of-way:   The City of Phoenix has requested 140’ of right-of-way with 
    median openings every 1/8 of a mile 

MC 85 
107th Avenue to 91st Avenue 

Work Order #69024 (T112) 

Project expenditures in thousands 

Map Reference: SW-111 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $970 $70 $900 $0 $0 $0 $0 $900

Right-of-Way $2,900 $0 $0 $0 $2,900 $0 $0 $2,900

Environmental $10 $0 $0 $10 $0 $0 $0 $10

Utilities $2,100 $0 $0 $0 $0 $2,100 $0 $2,100

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $8,410 $0 $0 $0 $0 $990 $7,420 $8,410

MCDOT Labor $129 $3 $35 $30 $10 $20 $31 $126

Project Total $14,519 $73 $935 $40 $2,910 $3,110 $7,451 $14,446

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $14,519 $73 $935 $40 $0 $0 $0 $14,446



 

112 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

This project will design and construct an interim four-lane roadway with a raised center 
median. 

 Key Issues 
 
 
• Development in area. 
• Turning lanes location and length. 
• Irrigation and utility conflicts. 

Project Manager:  Sami Ayoub 

District:   5 

Length:   2 miles 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement with the City of Phoenix 

Est. Construction Date: FY 2008 

Right-of-way:   The City of Phoenix has requested 140’ of right-of-way with 
    median openings every 1/8 of a mile 

MC 85 
91st Avenue to 75th Avenue 

Work Order #69025 (T113) 

Project expenditures in thousands 

Map Reference: SW-112 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $400 $100 $0 $0 $0 $0 $0 $0

Right-of-Way $3,400 $0 $0 $3,400 $0 $0 $0 $3,400

Environmental $12 $12 $0 $0 $0 $0 $0 $0

Utilities $2,600 $0 $0 $0 $2,600 $0 $0 $2,600

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $8,100 $0 $0 $0 $0 $8,100 $0 $8,100

MCDOT Labor $80 $0 $10 $20 $20 $30 $0 $80

Project Total $14,592 $112 $10 $3,420 $2,620 $8,130 $0 $14,180

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $14,592 $112 $10 $3,420 $0 $0 $0 $14,180
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 Key Issues 
 
• The paved surface will make the 

roadway safer for all users. 
• It provides a place for cyclists to 

ride outside the travel lanes. 
• Removes the necessity for 

motorists to cross the center line 
to pass cyclists. 

Project Manager:  Samir Hatab 

District:   2 

Length:   8.25 miles (center line miles) 

Detours:   None anticipated 

IGA Partnerships:  Federal funds through MAG 

Est. Construction Date: FY 2006 

Right-of-way:   None required 

McDowell Mountain Road 
Town of Fountain Hills City Limits to Forest Road 

Work Order #69007 (T108) 

This project will widen the existing pavement by five feet on each side of the roadway, from 
the Fountain Hills City Limits to Forest Road, to create a safer environment for bicycle lanes. 

Cost Elements
Total Project 

Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,260 $0 $0 $1,260 $0 $0 $0 $1,260

MCDOT Labor $84 $14 $10 $60 $0 $0 $0 $70

Project Total $1,344 $14 $10 $1,320 $0 $0 $0 $1,330

Reimbursements ($533) $0 $0 ($533) $0 $0 $0 ($533)

MCDOT Net Cost $811 $14 $10 $787 $0 $0 $0 $797

Project expenditures in thousands 

Map Reference: NE-113 



114 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 

 Key Issues 
 
• Right-of-way acquisition. 
 

Project Manager:  Ray Smith 

District:   4 

Length:   0.75 miles 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement with Salt River Pima-Maricopa Indian Community 
 
Est. Construction Date: Design only FY 2005 
 
Right-of-way:   Additional right-of-way will be required 

McDowell Road 
Alma School Road to SR 87 

Work Order #69074 (T170) 

This project will design McDowell Road to widen it from four lanes to six lanes with a 
continuous median. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $300 $0 $300 $0 $0 $0 $0 $300

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $20 $0 $20 $0 $0 $0 $0 $20

Project Total $320 $0 $320 $0 $0 $0 $0 $320

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $320 $0 $320 $0 $0 $0 $0 $320

Project expenditures in thousands 

Map Reference: NE-114 
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 Key Issues 
 
• Coordination with City of Chandler 

and ADOT. 
• Coordinate construction schedule of 

McQueen Road with freeway 
construction. 

• Consideration of access control in 
areas of future development. 

• Accommodation of roadway drainage 
in retention basins. 

Project Manager:  Abedon Fimbres 

District:   1 

Length:   2 miles 

Detours:   The road will remain open 

IGA Partnerships:  City of Chandler 

Est. Construction Date: Spring 2005 

Right-of-way:   The existing right-of-way varies between 66’ and 11’.  The 
    proposed new width is 130’ 

McQueen Road 
Queen Creek Road to Pecos Road 

Work Order #68949 (T076) 

This project will widen the existing two-lane roadway to a six-lane roadway between Queen 
Creek Road and Pecos Road with a combination raised and striped center median. City of 
Chandler is the lead agency for construction of the project. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $4,200 $0 $4,200 $0 $0 $0 $0 $4,200

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $70 $0 $70 $0 $0 $0 $0 $70

Project Total $4,270 $0 $4,270 $0 $0 $0 $0 $4,270

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $4,270 $0 $4,270 $0 $0 $0 $0 $4,270

Project expenditures in thousands 

Map Reference: SE-115 



116 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 

 Key Issues 
 
• Access Control. 
• Ultimate and interim design 

features. 
• Included in the MAG Regional 

Transportation Plan. 

Project Manager:  Leo Trinidad 

District:   1 & 2 

Length:   12.5 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: Funded for corridor study only 

Right-of-way:   N/A 

Meridian Road 
Hunt Highway to Baseline Road, Corridor Study 

Work Order #69064 (T140) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $200 $125 $75 $0 $0 $0 $0 $75

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $60 $55 $5 $0 $0 $0 $0 $5

Project Total $260 $180 $80 $0 $0 $0 $0 $80

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $260 $180 $80 $0 $0 $0 $0 $80

This project will develop a corridor study to investigate alignment alternatives for existing and 
future traffic demand, land uses, ROW needs, and project budget for future construction of the 
road.  Meridian Road serves as the boundary line between Maricopa County and Pinal County. 

Project expenditures in thousands 

Map Reference: SE-116 
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This project will install traffic signals at the intersection to improve safety, reduce congestion, 
and improve traffic flow. 

 Key Issues 
 
none 

Project Manager:  Chris Kmetty 

District:   4 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2005 

Right-of-way:   N/A 

Missouri Avenue 
at Dysart Road 

Work Order #12619 (T162) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $3 $0 $3 $0 $0 $0 $0 $3

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $188 $0 $188 $0 $0 $0 $0 $188

MCDOT Labor $30 $0 $30 $0 $0 $0 $0 $30

Project Total $221 $0 $221 $0 $0 $0 $0 $221

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $221 $0 $221 $0 $0 $0 $0 $221

Project expenditures in thousands 

Map Reference: NW-117 



118 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 

This project will install traffic signals at the intersection to improve safety, reduce congestion, 
and improve traffic flow. 

 Key Issues 
 
• Coordination with Power Road from 

Guadalupe Road to Baseline Road 
(Project #68969). 

 

Project Manager:  Chris Kmetty 

District:   2 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  Potential agreements with the Town of Gilbert and 
    the City of Mesa 
 
Est. Construction Date: FY 2005 
Right-of-way:   N/A 

Monterey Avenue 
at Power Road 

Work Order #12621 (T164) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $3 $0 $3 $0 $0 $0 $0 $3

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $188 $0 $188 $0 $0 $0 $0 $188

MCDOT Labor $30 $0 $30 $0 $0 $0 $0 $30

Project Total $221 $0 $221 $0 $0 $0 $0 $221

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $221 $0 $221 $0 $0 $0 $0 $221

Project expenditures in thousands 

Map Reference: SE-118 
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This project will install traffic signals at the intersection to improve safety, reduce congestion, 
and improve traffic flow. 

 Key Issues 
 
• Included in the MAG Regional 

Transportation Plan. 
 

Project Manager:  Chris Kmetty 

District:   4 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  Potential agreements with the City of Peoria and the City of  
    Glendale 
 
Est. Construction Date: FY 2005 & 2006 

Right-of-way:   N/A 

Northern Avenue 
at 107th Avenue 

Work Order #12581 (T155) 

Project expenditures in thousands 

Map Reference: NW-119 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $7 $0 $7 $0 $0 $0 $0 $7

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $438 $0 $219 $219 $0 $0 $0 $438

MCDOT Labor $70 $0 $35 $35 $0 $0 $0 $70

Project Total $515 $0 $261 $254 $0 $0 $0 $515

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $515 $0 $261 $254 $0 $0 $0 $515



120 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 

This project will develop a corridor study report to investigate the widening of the road so 
right-of-way and roadway needs can be identified and planned, and future improvements can be 
identified for increasing the capacity and safety of the roadway. 

 Key Issues 
 
• Access control. 
• Ultimate and interim design 

features. 

Project Manager:  Leo Trinidad 

District:   2 

Length:   10.5 miles 

Detours:   N/A 

IGA Partnerships:  None 
 
Est. Construction Date: Funded for corridor study only 
 
Right-of-way:   N/A 

Ocotillo Road 
Alma School Road to Power Road, Corridor Study 

Work Order #69062 (T138) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $200 $150 $50 $0 $0 $0 $0 $50

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $60 $42 $18 $0 $0 $0 $0 $18

Project Total $260 $192 $68 $0 $0 $0 $0 $68

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $260 $192 $68 $0 $0 $0 $0 $68

Project expenditures in thousands 

Map Reference: SE-120 
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 Key Issues 
 
• Water is in the riverbed most of the 

year. 
• Environmental and archaeological 

clearance. 

Project Manager:  Andrzej Wojakiewicz 

District:   5 

Length:   485 feet (spot improvements) 

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: FY 2005 

Right-of-way:   Acquisition completed 

Old US 80 Bridge 
Hassayampa River 
Work Order #68934 (T073) 

This project will provide scour protection to the existing bridge to prevent damage during 
severe flooding. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $3 $3 $0 $0 $0 $0 $0 $0

Environmental $16 $16 $0 $0 $0 $0 $0 $0

Utilities $45 $45 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,243 $0 $1,243 $0 $0 $0 $0 $1,243

MCDOT Labor $193 $121 $72 $0 $0 $0 $0 $72

Project Total $1,500 $185 $1,315 $0 $0 $0 $0 $1,315

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,500 $185 $1,315 $0 $0 $0 $0 $1,315

Project expenditures in thousands 

Map Reference: SW-121 



122 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 

This project will prepare a Design Concept Report for this section of roadway to determine a 
scope schedule and budget for the project. 

 Key Issues 
 
• Safety concerns. 
• Impact on local residents and 

businesses in the area. 
• Environmental and utility 

concerns. 
• Potential partnerships. 

Project Manager:  Tom Larson 

District:   4 

Length:   2 miles 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the City of Peoria 

Est. Construction Date: This project is currently funded for Design Concept Report only 

Right-of-way:   The appropriate right-of-way will be acquired to accommodate a 
    future five-lane road section 

Pinnacle Peak Road 
Lake Pleasant Road to 83rd Avenue 

Work Order #69045 (T124) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $800 $730 $70 $0 $0 $0 $0 $70

Right-of-Way $450 $450 $0 $0 $0 $0 $0 $0

Environmental $3 $3 $0 $0 $0 $0 $0 $0

Utilities $100 $100 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $6,350 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $26 $21 $5 $0 $0 $0 $0 $5

Project Total $7,729 $1,304 $75 $0 $0 $0 $0 $75

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $7,729 $1,304 $75 $0 $0 $0 $0 $75

Project expenditures in thousands 

Map Reference: NW-122 
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 Key Issues 
 
None 

Project Manager:  Ray Smith 

District:   4 

Length:   0.51 miles 

Detours:   No detours are anticipated. 

IGA Partnerships:  FHWA funding via MAG Congestion Mitigation & Air Quality 
    Program. 
 
Est. Construction Date: FY 2005 

Right-of-way:   Right-of-way condemnations will add extra project costs. 

PM10 Roads 
Phase 3, NE Area 
Work Order#16208 (T032) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $197 $197 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $32 $32 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $195 $0 $195 $0 $0 $0 $0 $195

MCDOT Labor $25 $20 $5 $0 $0 $0 $0 $5

Project Total $449 $249 $200 $0 $0 $0 $0 $200

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $449 $249 $200 $0 $0 $0 $0 $200

This project is to reduce dust on dirt roads within the PM10 area to ensure compliance with 
federal and local air quality rules. 

Project expenditures in thousands 

Map Reference: see below 



124 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 

 Key Issues 
 
• Reduce dust in neighborhoods. 
• Expedite design and construction 

schedule. 
• Cost containment. 

Project Manager:  Ray Smith 

District:   3 

Length:   2.65 miles 

Detours:   None anticipated 

IGA Partnerships:  FHWA funding via MAG Congestion Mitigation & Air Quality 
    Program 
 
Est. Construction Date: FY 2005 & 2006 

Right-of-way:   To be determined 

PM10 Roads 
Phase 4, North Valley 

Work Order #16224 (T047) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $215 $65 $150 $0 $0 $0 $0 $150

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,150 $0 $575 $575 $0 $0 $0 $1,150

MCDOT Labor $20 $0 $10 $10 $0 $0 $0 $20

Project Total $1,385 $65 $735 $585 $0 $0 $0 $1,320

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,385 $65 $735 $585 $0 $0 $0 $1,320

Project expenditures in thousands 

This project is to reduce dust on dirt roads within the PM10 area to ensure compliance with 
federal and local air quality rules. 

Map Reference: see below 
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 Key Issues 
 
• Reduce dust in neighborhoods. 
• Expedited design and construction 

schedule. 
• Cost containment. 

Project Manager:  Ray Smith 

District:   1 

Length:   2.65 miles 

Detours:   None anticipated 

IGA Partnerships:  FHWA funding via MAG Congestion Mitigation & Air Quality 
    Program 
 
Est. Construction Date: FY 2005 & 2006 

Right-of-way:   To be determined 

PM10 Roads 
Phase 4, SE Valley 
Work Order #16223 (T046) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $215 $65 $150 $0 $0 $0 $0 $150

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,150 $0 $575 $575 $0 $0 $0 $1,150

MCDOT Labor $20 $0 $10 $10 $0 $0 $0 $20

Project Total $1,385 $65 $735 $585 $0 $0 $0 $1,320

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,385 $65 $735 $585 $0 $0 $0 $1,320

Project expenditures in thousands 

This project is to reduce dust on dirt roads within the PM10 area to ensure compliance with 
federal and local air quality rules. 

Map Reference: see below 



126 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 

 Key Issues 
 
• Reduce dust in neighborhoods. 
• Expedited design on construction 

schedule. 
• Cost containment. 

Project Manager:  Ray Smith 

District:   5 

Length:   1.5 miles 

Detours:   None anticipated 

IGA Partnerships:  FHWA funding via MAG Congestion Mitigation & Air Quality 
    Program 
 
Est. Construction Date: FY 2005 & 2006 

Right-of-way:   To be determined 

PM10 Roads 
Phase 4, SW Valley 
Work Order #16225 (T048) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $215 $65 $150 $0 $0 $0 $0 $150

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,150 $0 $575 $575 $0 $0 $0 $1,150

MCDOT Labor $50 $30 $10 $10 $0 $0 $0 $20

Project Total $1,415 $95 $735 $585 $0 $0 $0 $1,320

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,415 $95 $735 $585 $0 $0 $0 $1,320

Project expenditures in thousands 

This project is to reduce dust on dirt roads within the PM10 area to ensure compliance with 
federal and local air quality rules. 

Map Reference: see below 
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 Key Issues 
 
• Major wash and two considerable 

washes. 
• New limits: Circle Mountain Road to 

Johnson Road. 

Project Manager:  Samir Hatab 

District:   3 

Length:   0.65 miles 

Detour:   None anticipated 

IGA Partnerships:  FHWA funding via MAG Congestion Mitigation & Air 
    Quality Program 
 
Est. Construction Date: FY 2006 

Right-of-way:   State land owned right-of-way will be required 

PM10 Roads 
12th St: Circle Mountain Road to Johnson Road 

Work Order #16217 (T040) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $375 $0 $0 $375 $0 $0 $0 $375

MCDOT Labor $25 $0 $0 $25 $0 $0 $0 $25

Project Total $400 $0 $0 $400 $0 $0 $0 $400

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $400 $0 $0 $400 $0 $0 $0 $400

Project expenditures in thousands 

This project is to reduce dust on dirt roads within the PM10 area to ensure compliance with 
federal and local air quality rules. This road was part of an earlier PM10 phase project, but was 
delayed due to design issues. 

Map Reference: see below 
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 Key Issues 
 
• Environmental issues. 
• Nation Forest cooperation. 

Project Manager:  Ray Smith 

District:   2 

Length:   2.8 miles 

Detours:   None anticipated. 

IGA Partnerships:  FHWA funding via MAG Congestion Mitigation & Air Quality 
    Program 
 
Est. Construction Date: FY 2005 

Right-of-way:   Tonto National Forest owns right-of-way 

PM10 Roads 
Box Bar Trail and Needle Rock 

Work Order #16216 (T039) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $8 $8 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $4 $4 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,095 $0 $1,095 $0 $0 $0 $0 $1,095

MCDOT Labor $33 $23 $10 $0 $0 $0 $0 $10

Project Total $1,140 $35 $1,105 $0 $0 $0 $0 $1,105

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,140 $35 $1,105 $0 $0 $0 $0 $1,105

Project expenditures in thousands 

This project is to reduce dust on dirt roads within the PM10 area to ensure compliance with 
federal and local air quality rules.  This road was part of an earlier PM10 phase project, but was 
delayed due to design and environmental issues. 

Map Reference: see below 
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 Key Issues 
 
• Large wash (Skunk Creek) runs across 

13th Avenue. 
• Extensive cost. 
• Shorten terminus. 

Project Manager:  Ray Smith 

District:   3 

Length:   0.95 miles 

Detours:   None anticipated 

IGA Partnerships:  FHWA funding via MAG Congestion Mitigation & Air Quality 
    Program 
 
Est. Construction Date: FY 2006 

Right-of-way:   No additional right-of-way is required 

PM10 Roads 
Circle Mountain Road: Skunk Creek to New River Road 

Work Order #16219 (T042) 

This project is to reduce dust on dirt roads within the PM10 area to ensure compliance with 
federal and local air quality rules.  This road was part of an earlier PM10 phase project, but was 
delayed due to design and environmental issues. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $30 $30 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $450 $0 $0 $450 $0 $0 $0 $450

MCDOT Labor $15 $5 $5 $5 $0 $0 $0 $10

Project Total $495 $35 $5 $455 $0 $0 $0 $460

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $495 $35 $5 $455 $0 $0 $0 $460

Project expenditures in thousands 

Map Reference: see below 
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 Key Issues 
 
• Major wash, significant installation 

cost of a drainage structure. 
• Traffic issue. 

Project Manager:  Samir Hatab 

District:   3 

Length:   1 mile 

Detours:   None anticipated 

IGA Partnerships:  FHWA funding via MAG Congestion Mitigation & Air Quality 
Program 
Est. Construction Date: FY 2005 

Right-of-way:   MCDOT owns right-of-way 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $400 $0 $400 $0 $0 $0 $0 $400

MCDOT Labor $5 $0 $5 $0 $0 $0 $0 $5

Project Total $405 $0 $405 $0 $0 $0 $0 $405

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $405 $0 $405 $0 $0 $0 $0 $405

PM10 Roads 
Saddle Mountain Rd.: New River Road to 720’ west of 12th St. 

and 16th Street: Joy Ranch to La Salle Road 
Work Order #16218 (T041) 

This project is to reduce dust on dirt roads within the PM10 area to ensure compliance with 
federal and local air quality rules. This road was part of an earlier PM10 phase project, but was 
delayed due to design issues. 

Project expenditures in thousands 

Map Reference: see below 
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Power Road 

Rittenhouse Road to San Tan Freeway 
Work Order #69038 (T117) 

The Design Concept Report to 30% design was completed in FY 2004. MCDOT will conduct an 
environmental analysis and develop future partnerships. 

 Key Issues 
 
• Flood control retention basin 

southwest of Power and Williams 
Field. 

• Shifting alignment of Williams Field 
Road west of the RWCD canal. 

• Impact on businesses and residents in 
the area. 

• Recommend an alignment, establish 
an access control plan. 

• ASU East campus expansion. 
• Included in the MAG Regional 

Transportation Plan. 

Project Manager:  Nariman Zadeh 

District:   1 & 2 

Length:   2 miles 

Detours:   N/A 

IGA Partnerships:  Potential agreements with the City of Mesa and  
    the Town of Gilbert 
 
Est. Construction Date: To be determined 

Right-of-way:   Right-of-way width of 140’ will be required for the 
    Power  Road corridor 

Project expenditures in thousands 

Map Reference: SE-131 

Cost Elements
Total Project 

Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $350 $350 $0 $0 $0 $0 $0 $0

Right-of-Way $1,300 $1,300 $0 $0 $0 $0 $0 $0

Environmental $20 $10 $10 $0 $0 $0 $0 $10

Utilities $350 $350 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $3,900 $3,900 $0 $0 $0 $0 $0 $0

MCDOT Labor $400 $400 $0 $0 $0 $0 $0 $0

Project Total $6,320 $6,310 $10 $0 $0 $0 $0 $10

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $6,320 $6,310 $10 $0 $0 $0 $0 $10
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This project will widen Power Road between Guadalupe Road and Baseline Road to six travel 
lanes with a raised center median and construction of two bridges. 

 Key Issues 
 
• Partnership development. 
• Drainage. 
• Pending adjacent land development. 
• Right-of-way costs. 

Project Manager:  Nariman Zadeh 

District:   2 

Length:   1 mile 

Detours:   None anticipated 

IGA Partnerships:  Potential agreements with the Town of Gilbert 
    and the City of Mesa 
 
Est. Construction Date: FY 2007 

Right-of-way:   Additional right-of-way will be required 

Power Road 
Guadalupe Road to Baseline Road 

Work Order #68969 (T090) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $517 $517 $0 $0 $0 $0 $0 $0

Right-of-Way $1,701 $178 $0 $1,523 $0 $0 $0 $1,523

Environmental $18 $18 $0 $0 $0 $0 $0 $0

Utilities $332 $332 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $5,750 $0 $0 $0 $5,750 $0 $0 $5,750

MCDOT Labor $235 $200 $5 $5 $25 $0 $0 $35

Project Total $8,553 $1,245 $5 $1,528 $5,775 $0 $0 $7,308

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $8,553 $1,245 $5 $1,528 $5,775 $0 $0 $7,308

Project expenditures in thousands 

Map Reference: SE-132 
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 Key Issues 
 
• Utility relocation. 
• Union Pacific Railroad crossing. 
• Irrigation. 
• Included in the MAG Regional 

Transportation Plan. 

Project Manager:  Sami Ayoub 

District:   1 

Length:   1 mile 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement with the City of Chandler 

Est. Construction Date: FY 2008 

Right-of-way:   The existing right-of-way is 66’ wide.  130’-160’ of right-of-
    way will be required 

Queen Creek Road 
Arizona Avenue to McQueen Road 

Work Order #68966 (T087) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $292 $292 $0 $0 $0 $0 $0 $0

Right-of-Way $706 $406 $300 $0 $0 $0 $0 $300

Environmental $13 $13 $0 $0 $0 $0 $0 $0

Utilities $700 $0 $0 $700 $0 $0 $0 $700

IGA Payments $300 $0 $0 $0 $300 $0 $0 $300

Construction $3,430 $0 $0 $0 $0 $3,430 $0 $3,430

MCDOT Labor $181 $116 $5 $10 $10 $40 $0 $65

Project Total $5,622 $827 $305 $710 $310 $3,470 $0 $4,795

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $5,622 $827 $305 $710 $310 $3,470 $0 $4,795

This project will widen Queen Creek Road from four to six lanes with a median. 

Project expenditures in thousands 

Map Reference: SE-133 
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 Key Issues 
 
none 

Project Manager:  Jim Sargent 

District:   5 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2005 & 2006 

Right-of-way:   N/A 

Riggs Road 
at SR 347 

Work Order #12611 (T157) 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $4 $0 $4 $0 $0 $0 $0 $4

Utilities $50 $0 $50 $0 $0 $0 $0 $50

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $219 $0 $120 $99 $0 $0 $0 $219

MCDOT Labor $36 $0 $18 $18 $0 $0 $0 $36

Project Total $309 $0 $192 $117 $0 $0 $0 $309

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $309 $0 $192 $117 $0 $0 $0 $309

This project will provide left-turn lanes on Riggs Road to improve safety and traffic flow. 

Project expenditures in thousands 

Map Reference: SE-134 
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 Key Issues 
 
None 

Project Manager:  Nicolaas Swart 

District:   1 

Length:   N/A 

Detours:   N/A 

IGA Partnerships:  Potential agreement with the Town of Queen Creek 

Est. Construction Date: FY 2006 

Right-of-way:   N/A 

Rittenhouse Road 
at Ellsworth Road 
Work Order #12616 (T159) 

This project will install traffic signals at the intersection to improve safety, reduce congestion, 
and improve traffic flow. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $8 $8 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $4 $0 $4 $0 $0 $0 $0 $4

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $250 $0 $0 $250 $0 $0 $0 $250

MCDOT Labor $40 $0 $20 $20 $0 $0 $0 $40

Project Total $302 $8 $24 $270 $0 $0 $0 $294

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $302 $8 $24 $270 $0 $0 $0 $294

Project expenditures in thousands 

Map Reference: SE-135 
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Sun City Asphalt Reconstruction Project 
FY 2004 

Work Order #69068 (T152) 

The purpose of this project is to repair failing pavement for the traveling public and area 
residents so they will have a safer commute. The project includes milling/pulverizing the 
existing road surfaces six inches in depth and replacing with three inches of compacted 
untreated aggregate base material or three inches of compacted milled/pulverized material, 
and three inches of compacted asphalt concrete pavement. This work also includes traffic 
control and other miscellaneous items of work required for the completion of the project. 

 Key Issues 
 
None 

Project Manager:  Eric Mayer 

District:   4 

Length:   4.5 lane miles 

Detours:   None anticipated 

IGA Partnerships:  None 

Est. Construction Date: FY 2005 

Right-of-way:   N/A 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $200 $0 $0 $0 $0 $200

MCDOT Labor $0 $0 $20 $0 $0 $0 $0 $20

Project Total $0 $0 $220 $0 $0 $0 $0 $220

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $0 $0 $220 $0 $0 $0 $0 $220

Map Reference: see below 
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Arterials 
107th Ave.  Olive Ave. to Grande Ave. 
Alabama Ave.  111th Ave. to 99th Ave. 
Sun City Blvd.  111th Ave. to 99th Ave. 
 
Locals 
New Life Unit 1 
Units 1, 1-A, 1-B, 2, 3, 4, 4C, 4 annex 

Project Manager:  Gary Lasham 

District:   4 

Length:   30.67 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2006 

Right-of-way:   N/A 

Sun City Mill & Overlay 
Phase 1 

Work Order #69076 (T172) 

This project consists of milling/pulverizing the existing road surfaces six inches in depth and 
replacing it with three inches of compacted untreated aggregate base material or three inches 
of compacted milled/pulverized material, and three inches of compacted asphalt concrete 
pavement.  Portions of the following roadways will be included in Phase 1. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $3,100 $0 $0 $3,100 $0 $0 $0 $3,100

MCDOT Labor $20 $0 $0 $20 $0 $0 $0 $20

Project Total $3,120 $0 $0 $3,120 $0 $0 $0 $3,120

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $3,120 $0 $0 $3,120 $0 $0 $0 $3,120

Project expenditures in thousands 

Map Reference: see below 
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Arterials 
Agua Fria Dr. 
Talisman Rd. 
Thunderbird Blvd. 
 
Locals 
Units 11, 11-A, 12, 12-A, 14, 14-C, 15, 
15-B, 15-C, 15-D, 17, 17-A, 17-B, 17-D, 
17-F, 17-H, 17-J, 18, 18-A, 19, 19-A, 20, 
21, 21-A, 22, 22-A, 22-B 

Project Manager:  Gary Lasham 

District:   4 

Length:   33.93 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2007 

Right-of-way:   N/A 

Sun City Mill & Overlay 
Phase 2 

Work Order #69077 (T173) 

This project consists of milling/pulverizing the existing road surfaces six inches in depth and 
replacing it with three inches of compacted untreated aggregate base material or three inches 
of compacted milled/pulverized material, and three inches of compacted asphalt concrete 
pavement.  Portions of the following roadways will be included in Phase 2. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $3,500 $0 $0 $0 $3,500 $0 $0 $3,500

MCDOT Labor $20 $0 $0 $0 $20 $0 $0 $20

Project Total $3,520 $0 $0 $0 $3,520 $0 $0 $3,520

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $3,520 $0 $0 $0 $3,520 $0 $0 $3,520

Project expenditures in thousands 

Map Reference: see below 
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Arterials 
Greenway Rd. 
 
Locals 
Units: 10, 10-A, 25, 25-A, 26-A, 28, 28-A, 
28-B, 31, 31-A, 32, 32-A 

Project Manager:  Gary Lasham 

District:   4 

Length:   25.89 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2009 

Right-of-way:   N/A 

Sun City Mill & Overlay 
Phase 3 

Work Order #69078 (T174) 

This project consists of milling/pulverizing the existing road surfaces six inches in depth and 
replacing it with three inches of compacted untreated aggregate base material or three inches 
of compacted milled/pulverized material, and three inches of compacted asphalt concrete 
pavement.  Portions of the following roadways will be included in Phase 4. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $1,900 $0 $0 $0 $0 $2,200 $0 $2,200

MCDOT Labor $20 $0 $0 $0 $0 $20 $0 $20

Project Total $1,920 $0 $0 $0 $0 $2,220 $0 $2,220

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,920 $0 $0 $0 $0 $2,220 $0 $2,220

Project expenditures in thousands 

Map Reference: see below 



140 MCDOT Transportation Improvement Program Fiscal Year 2005-2009 

 

Project Manager:  Gary Lasham 

District:   4 

Length:   23.14 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: FY 2009 

Right-of-way:   N/A 

Arterials 
Agua Fria Dr. 
Burns Dr. 
Hutton Dr. 
Locals 
Units: 23, 27, 30, 33, 34, 34-A, 35, 35-A, 36 

Sun City Mill & Overlay 
Phase 4 

Work Order #69079 (T175) 

This project consists of milling/pulverizing the existing road surfaces six inches in depth and 
replacing it with three inches of compacted untreated aggregate base material or three inches 
of compacted milled/pulverized material, and three inches of compacted asphalt concrete 
pavement. Portions of the following roadways will be included in Phase 3. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $0 $0 $0 $0 $0 $0 $0 $0

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $2,200 $0 $0 $0 $0 $0 $1,900 $1,900

MCDOT Labor $20 $0 $0 $0 $0 $0 $20 $20

Project Total $2,220 $0 $0 $0 $0 $0 $1,920 $1,920

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $2,220 $0 $0 $0 $0 $0 $1,920 $1,920

Project expenditures in thousands 

Map Reference: see below 



 Approved by the Board of Supervisors on July 12, 2004 141 

 

 Key Issues 
 
• Access control and corridor 

improvement study. 
 

Project Manager:  To be determined 

District:   4 

Length:   44.94 miles 

Detours:   N/A 

IGA Partnerships:  None 

Est. Construction Date: Funded for corridor study only 

Right-of-way:   N/A 

Sun Valley Parkway, Corridor Study 
I-10 to Loop 303 and 
Extension to SR 74 
Work Order #69082 (T179) 

The corridor study is from I-10 to Loop 303, and also includes an additional corridor study 
extension to SR 74/Grand Avenue. The purpose of this project is to develop a corridor study  to 
investigate the widening of the road so right-of-way and roadway needs can be identified and 
planned, and future improvements can be identified for increasing the capacity and safety of 
the roadway. The corridor study from Sun Valley Parkway to SR 74 will determine alternative 
road alignments.  

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $300 $0 $300 $0 $0 $0 $0 $300

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $0 $0 $0 $0 $0 $0 $0 $0

Project Total $300 $0 $300 $0 $0 $0 $0 $300

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $300 $0 $300 $0 $0 $0 $0 $300

Project expenditures in thousands 

Map Reference: see below 
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 Key Issues 
• Significant traffic growth due to residential 

and commercial development in the area. 
• Numerous homes on large lots “fronting” 

both sides of the road. 
• Access control and traffic safety concerns. 
• Coordination with the Town of Gilbert 

regarding roadway drainage and geometric 
design, noise mitigation, and preparation 
of a cost share agreement. 

• Programming funds for construction of the 
project. 

Project Manager:  Dave DeWeese 

District:   1 

Length:   1.5 miles 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement with the Town of Gilbert 

Est. Construction Date: Design in FY 2006 

Right-of-way:   The current total width varies from 110’ to 140’.  Drainage 
    easements, temporary construction easements, and up to 10’ of 
    additional right-of-way may be required to accommodate the 
    new typical section. 

Williams Field Road 
Gilbert Road to Eastern Canal 

Work Order #68985 (T098) 
Final design documents will be prepared based on the findings of the design concept study.  
This project will include six travel lanes (three in each direction) with bike lanes, curb/gutter, 
sidewalk, and a raised center median. Other improvements include a storm drain system, 
retention basins, street lights, landscaping, and widening the Eastern Canal bridge structure. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $557 $95 $0 $462 $0 $0 $0 $462

Right-of-Way $0 $0 $0 $0 $0 $0 $0 $0

Environmental $0 $0 $0 $0 $0 $0 $0 $0

Utilities $0 $0 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Labor $105 $25 $40 $20 $20 $0 $0 $80

Project Total $662 $120 $40 $482 $20 $0 $0 $542

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $662 $120 $40 $482 $20 $0 $0 $542

Project expenditures in thousands 

Map Reference: SE-142 



 

143 MCDOT Transportation Improvement Program 2005-2009 

 Key Issues 
 
• Utility relocation. 
• Installation of drainage basin. 

Project Manager:  Engineering 

District:   1 

Length:   N/A 

Detours:   None anticipated 

IGA Partnerships:  Potential agreement with the Town of Gilbert 

Est. Construction Date: FY 2005 

Right-of-way:   Additional right-of-way will be required 

Williams Field Road 
at Higley Road 

Work Order #68991 (T102) 

This project will widen Williams Field Road at the Higley Road intersection and upgrade signals 
at the intersection. 

Cost Elements
Total 

Project Cost
Prior Years 

Expenditures
FY 05 FY 06 FY 07 FY 08 FY 09

FY 05-09 
Total

Design $37 $23 $14 $0 $0 $0 $0 $14

Right-of-Way $63 $63 $0 $0 $0 $0 $0 $0

Environmental $20 $20 $0 $0 $0 $0 $0 $0

Utilities $250 $250 $0 $0 $0 $0 $0 $0

IGA Payments $0 $0 $0 $0 $0 $0 $0 $0

Construction $682 $0 $682 $0 $0 $0 $0 $682

MCDOT Labor $193 $153 $40 $0 $0 $0 $0 $40

Project Total $1,245 $509 $736 $0 $0 $0 $0 $736

Reimbursements $0 $0 $0 $0 $0 $0 $0 $0

MCDOT Net Cost $1,245 $509 $736 $0 $0 $0 $0 $736

Project expenditures in thousands 
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System Support Projects 

Thousands of dollars 

Work 
Order

Project Description FY 05 FY 06 FY 07 FY 08 FY 09
FY 05-09 

Totals

68885 Archeological On-Call Consultants $100 $0 $0 $0 $0 $100

68908 Biological Assessments Services $15 $0 $0 $0 $0 $15

68884
Candidate Assessment Reports 

(CARs)
$300 $300 $300 $300 $350 $1,550

68872 CDBG Assistance Program $300 $300 $300 $300 $300 $1,500

68906
Environmental Assessment 

Consultants
$10 $0 $0 $0 $0 $10

69012
Geodetic Densification & 

Cadastral Surveys
$1,750 $250 $0 $0 $0 $2,000

68888 General Civil Engineering $230 $3,500 $3,500 $4,000 $4,000 $15,230

68886 Geotechnical Services $10 $0 $0 $0 $0 $10

68907 Haz-mat Consultant Services $0 $0 $0 $0 $0 $0

68898 Low Volume Roads Program $20 $3,020 $3,020 $3,020 $3,020 $12,100

68895 Northeast Maintenance Facility $0 $0 $0 $0 $0 $0

68719
Previous Year's Projects; Back 

Charges
$350 $350 $350 $350 $350 $1,750

69998 Project Reserves Account $5,000 $6,000 $16,000 $12,500 $450,000 $489,500

69022
Property Mangement on Prior 

Year's CIP Projects
$50 $50 $50 $50 $50 $250

69010
R.O.W. In-fill on Road Inventory 

System
$3,502 $5,500 $5,500 $5,500 $0 $20

69033 Signal Modernization $320 $320 $0 $0 $0 $640

99999 Special Projects Account $1,000 $1,000 $1,000 $1,000 $1,000 $5,000

69900 TIP Program Management $1,000 $1,000 $1,000 $1,000 $1,000 $5,000

68883 Unallocated Force Account $524 $1,431 $1,994 $2,026 $2,813 $8,788

68829
Utility Locating (Pot-Hole) Annual 

Account
$50 $50 $50 $0 $0 $150
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*The colored lines on the map represent projects. Colors are not significant and were used only to 
distinguish separate projects.  
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*The colored lines on the map represent projects. Colors are not significant and were used only to 
distinguish separate projects.  
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Acronym List 
 
ADOT  Arizona Department of 
  Transportation 
 
BMS  Bridge Management System 
 
BOS  Board of Supervisors 
 
CAR  Candidate Assessment 
  Report 
 
CMS  Congestion Management 
  System 
 
DCR  Design Concept Report 
 
DMP  Development Master Plan 
 
EPA  Environmental Protection 
  Agency 
 
FEMA  Federal Emergency  
  Management Administration 
 
FWHA  Federal Highway  
  Administration 
 
FY  Fiscal Year 
 
GDACS  Geodetic Densification and 
  Cadastral Survey 
 
GRIC  Gila River Indian  
  Community 
 
HURF  Highway User Revenue 
  Fund 
 
IGA  Intergovernmental  
  Agreement 
 
ITS  Intelligent Transportation 
  Systems 
 
MAG  Maricopa Association of 
  Governments 

MCDOT Maricopa County  
  Department of  
  Transportation 
 
MFR  Managing For Results 
 
NEPA  National Environmental 
  Policy Act 
 
PM10  Particulate matter with an 
  aerodynamic diameter 
  equal to or less than 10 
  micrometers 
 
PRC  Project Review Committee 
 
REACT  Regional Emergency Action 
  Coordinating Team 
 
RMS  Roadway Management 
  System 
 
ROW  Right-of-Way 
 
RWCD  Roosevelt Water  
  Conservation District 
 
SMS  Safety Management System 
 
SRPMIC Salt River Pima-Maricopa 
  Indian Community 
 
TAB  Transportation Advisory 
  Board 
 
TIP  Transportation  
  Improvement Program 
 
TRC  TIP Review Committee 
 
TSP  Transportation System Plan 
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Glossary of Terms 
 
Arterial Road System 
 Posted speeds less than or equal to 
45 mph, divided four-lane or six-lane 
roads, striped for two or three lanes in 
each direction with a median and 
exclusive turn lanes where applicable. 
 
Collector Road System 
 Collector streets provide both land 
access service and traffic circulation 
within residential neighborhoods, 
commercial and industrial areas. 
Collectors typically collect traffic from 
local streets in residential neighborhoods 
and channel it into the arterial system. 
Speeds are typically slower than on the 
arterial system and there are more access 
points along collector routes. 
 
Local Road System 
 Two-lane undivided roads with 
intersections at-grade with frequent 
driveway access, traffic movements over 
relatively short distances and less than 
eight blocks long in most cases. 
 
Candidate Assessment Report (CAR) 
 A planning-level study that 
identifies the best possible alternatives to 
an identified transportation problem. It 
provides a scope, schedule and budget for 
solving the identified problem. 
 
Corridor Study 
 A study typically conducted on 
County Primary System Roadways that is 
anticipated to have significant future 
problems with respect to congestion, 
access control, road alignment, rapidly 
developing land uses or safety. Corridors 
are typically seven to ten miles long. Each 
study evaluates several alternatives to 
solve the identified problems and has an 
extensive public involvement program. 
Completed corridor studies provide a 
scope,  schedule,  budget  and 
recommended construction phasing for 
the roadway. Each corridor study is 
periodically updated in order to keep it 

current with its adjacent land 
development and future traffic volumes. 
 
Design Concept Report (DCR) 
 A preliminary engineering study 
which provides considerably more detail 
than a CAR concerning the best technical 
project alternatives, proposed costs and 
schedules. 
 
Intergovernmental Agreement (IGA) 
 A legal binding agreement 
between two or more jurisdictions that 
stipulates what responsibilities each party 
has with respect to a specific project. 
Typical agreements stipulate cost sharing 
amounts and payment schedules, 
responsibilities for managing the project 
and who will be responsible for the 
project upon completion. These 
arrangements are signed by the 
representative elected officials of each 
jurisdiction and then officially recorded. 
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